

Budget vs Cost - Variance Report

Window **FY25-FY32** | outline: DEPT > Service > Variant > DEPT DESC > Project > Measure | generated 2026-07-17 06:42
Totals - Budget **9,803,447** Cost **9,978,450** Variance **(175,003)** (-1.8%)

DEPT - A

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
F									
A									
A-2									
Test Project 1									
Budget	2,183	3,667	584	4,726	4,380	1,789	1,925	2,273	21,527
Cost	2,183	3,214	584	4,449	3,851	1,487	1,574	2,048	19,390
Variance	0	453	0	277	529	302	351	225	2,137
B-2									
Test Project 3									
Budget	2,173	4,112	3,450	898	3,120	518	6,065	1,598	21,934
Cost	1,805	3,653	2,927	757	2,673	450	4,981	1,598	18,844
Variance	368	459	523	141	447	68	1,084	0	3,090
C-2									
Test Project 3									
Budget	2,952	1,233	1,382	380	2,686	4,704	1,283	4,421	19,041
Cost	2,746	1,196	1,127	313	2,350	3,870	1,136	3,842	16,580
Variance	206	37	255	67	336	834	147	579	2,461
B									
B-2									
Test Project 1									
Budget	512	3,698	2,768	662	739	5,388	4,244	3,640	21,651
Cost	466	3,020	2,351	628	739	4,866	4,153	3,149	19,372
Variance	46	678	417	34	0	522	91	491	2,279
C-2									
Test Project 1									
Budget	389	1,386	2,642	5,722	500	2,467	4,946	4,739	22,791
Cost	327	1,259	2,642	4,889	416	2,467	4,018	4,691	20,709
Variance	62	127	0	833	84	0	928	48	2,082

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 2									
Budget	359	4,610	5,391	1,022	3,242	748	4,864	2,926	23,162
Cost	355	3,763	4,392	1,022	3,100	645	4,522	2,401	20,200
Variance	4	847	999	0	142	103	342	525	2,962
C									
A-2									
Test Project 2									
Budget	7,959	5,330	5,901	4,967	6,405	5,248	2,430	3,857	42,097
Cost	7,226	4,476	4,923	4,622	5,421	4,618	2,041	3,587	36,914
Variance	733	854	978	345	984	630	389	270	5,183
B-2									
Test Project 3									
Budget	3,748	7,826	10,263	3,609	13,224	4,899	5,778	12,228	61,575
Cost	3,094	6,602	9,269	3,355	12,082	4,239	5,333	11,082	55,056
Variance	654	1,224	994	254	1,142	660	445	1,146	6,519
C-2									
Test Project 2									
Budget	2,980	7,154	2,907	7,835	5,901	6,412	5,998	2,902	42,089
Cost	2,557	6,653	2,544	7,200	5,300	5,676	5,526	2,836	38,292
Variance	423	501	363	635	601	736	472	66	3,797
Test Project 3									
Budget	4,268	5,100	5,781	3,353	7,285	9,428	5,957	7,401	48,573
Cost	4,080	4,690	4,786	3,267	6,185	8,674	5,200	6,567	43,449
Variance	188	410	995	86	1,100	754	757	834	5,124
F1									
A									
A-2									
Test Project 3									
Budget	3,548	3,451	4,232	256	3,416	4,269	1,460	2,899	23,531
Cost	3,548	3,235	4,064	241	3,135	3,495	1,415	2,899	22,032
Variance	0	216	168	15	281	774	45	0	1,499
B-2									
Test Project 2									
Budget	2,862	3,135	852	4,720	4,097	69	3,399	1,929	21,063

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Cost	2,545	2,681	707	4,530	3,741	65	3,022	1,643	18,934
Variance	317	454	145	190	356	4	377	286	2,129
C-2									
Test Project 2									
Budget	1,547	4,481	1,080	1,265	4,912	3,570	1,939	870	19,664
Cost	1,461	4,030	888	1,178	4,428	3,532	1,789	870	18,176
Variance	86	451	192	87	484	38	150	0	1,488
B									
B-2									
Test Project 2									
Budget	3,674	4,552	4,690	1,377	1,765	2,821	1,783	515	21,177
Cost	3,465	4,552	3,986	1,268	1,555	2,430	1,783	479	19,518
Variance	209	0	704	109	210	391	0	36	1,659
Test Project 3									
Budget	2,872	4,357	2,094	5,449	3,648	2,380	3,778	1,619	26,197
Cost	2,555	3,636	1,850	4,537	3,336	2,380	3,505	1,546	23,345
Variance	317	721	244	912	312	0	273	73	2,852
C-2									
Test Project 3									
Budget	7,999	9,837	11,845	7,615	8,141	5,983	11,669	3,055	66,144
Cost	7,415	9,142	10,777	6,794	6,912	5,377	10,200	3,019	59,636
Variance	584	695	1,068	821	1,229	606	1,469	36	6,508
C									
A-2									
Test Project 1									
Budget	2,426	2,310	2,696	3,451	2,672	3,204	3,708	2,690	23,157
Cost	2,389	2,138	2,580	3,219	2,672	2,605	3,708	2,227	21,538
Variance	37	172	116	232	0	599	0	463	1,619
Test Project 2									
Budget	1,450	2,512	978	5,075	1,094	1,951	5,030	21	18,111
Cost	1,288	2,089	842	4,701	944	1,871	4,168	21	15,924
Variance	162	423	136	374	150	80	862	0	2,187
Test Project 3									
Budget	2,406	2,878	1,020	746	2,981	2,577	2,713	4,042	19,363

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Cost	2,406	2,631	840	655	2,686	2,421	2,510	3,652	17,801
Variance	0	247	180	91	295	156	203	390	1,562
B-2									
Test Project 1									
Budget	2,053	5,594	3,357	398	494	2,641	4,862	5,928	25,327
Cost	1,762	4,778	2,890	398	414	2,304	4,054	4,894	21,494
Variance	291	816	467	0	80	337	808	1,034	3,833
Test Project 2									
Budget	1,966	5,696	1,365	3,746	193	2,077	434	1,047	16,524
Cost	1,726	4,839	1,320	3,366	183	1,996	353	1,047	14,830
Variance	240	857	45	380	10	81	81	0	1,694
Test Project 3									
Budget	3,625	4,377	4,479	3,490	5,130	314	3,131	5,192	29,738
Cost	3,283	4,377	4,150	3,426	4,453	301	2,945	4,398	27,333
Variance	342	0	329	64	677	13	186	794	2,405
C-2									
Test Project 1									
Budget	4,734	6,629	5,714	6,432	7,933	6,554	9,680	9,095	56,771
Cost	4,627	6,030	5,037	5,890	6,951	5,998	8,475	8,611	51,619
Variance	107	599	677	542	982	556	1,205	484	5,152
Test Project 3									
Budget	5,056	2,562	3,924	3,634	537	1,676	4,558	861	22,808
Cost	4,365	2,394	3,702	3,015	537	1,542	3,750	715	20,020
Variance	691	168	222	619	0	134	808	146	2,788
F2									
A									
B-2									
Test Project 1									
Budget	3,297	2,250	2,983	2,352	1,687	5,366	1,345	4,449	23,729
Cost	2,697	2,048	2,479	2,248	1,561	4,948	1,129	4,449	21,559
Variance	600	202	504	104	126	418	216	0	2,170
Test Project 3									
Budget	8,631	6,828	1,435	7,957	5,217	2,012	7,169	7,129	46,378
Cost	7,908	6,339	1,317	7,006	4,607	1,850	6,159	6,727	41,913

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	723	489	118	951	610	162	1,010	402	4,465
C-2									
Test Project 1									
Budget	1,759	2,428	1,460	4,663	40	936	1,930	4,130	17,346
Cost	1,569	2,308	1,407	4,400	35	808	1,753	4,130	16,410
Variance	190	120	53	263	5	128	177	0	936
Test Project 2									
Budget	2,590	2,914	2,619	3,648	903	4,888	4,751	3,487	25,800
Cost	2,590	2,466	2,223	2,969	785	4,377	4,751	2,880	23,041
Variance	0	448	396	679	118	511	0	607	2,759
Test Project 3									
Budget	3,653	1,810	1,087	2,936	2,476	2,311	835	153	15,261
Cost	3,331	1,785	1,087	2,936	2,423	1,958	743	130	14,393
Variance	322	25	0	0	53	353	92	23	868
B									
A-2									
Test Project 3									
Budget	4,622	4,950	954	482	4,122	4,052	1,014	867	21,063
Cost	4,222	4,950	853	413	3,586	3,744	908	867	19,543
Variance	400	0	101	69	536	308	106	0	1,520
C-2									
Test Project 3									
Budget	693	2,381	611	2,392	879	1,873	4,756	3,991	17,576
Cost	599	2,381	551	2,053	804	1,617	4,756	3,991	16,752
Variance	94	0	60	339	75	256	0	0	824
C									
B-2									
Test Project 1									
Budget	4,449	6,124	4,754	6,609	3,961	4,427	3,197	3,520	37,041
Cost	4,176	5,227	4,452	5,778	3,601	3,724	3,169	3,140	33,267
Variance	273	897	302	831	360	703	28	380	3,774
Test Project 2									
Budget	5,947	3,613	7,127	10,072	2,350	3,322	2,100	2,442	36,973
Cost	5,476	3,330	7,085	8,979	1,944	2,899	1,819	2,153	33,685

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	471	283	42	1,093	406	423	281	289	3,288
C-2									
Test Project 3									
Budget	1,184	521	2,100	4,757	5,642	463	3,938	2,998	21,603
Cost	1,184	469	1,944	4,154	4,583	447	3,457	2,816	19,054
Variance	0	52	156	603	1,059	16	481	182	2,549
F3									
A									
A-2									
Test Project 3									
Budget	1,338	3,906	4,630	4,778	1,716	2,547	3,031	2,864	24,810
Cost	1,293	3,333	3,896	3,911	1,633	2,353	2,631	2,338	21,388
Variance	45	573	734	867	83	194	400	526	3,422
B-2									
Test Project 1									
Budget	1,673	4,522	208	2,401	3,654	5,254	1,301	4,086	23,099
Cost	1,673	4,265	185	2,401	3,412	4,435	1,081	3,882	21,334
Variance	0	257	23	0	242	819	220	204	1,765
C-2									
Test Project 3									
Budget	5,342	178	443	3,119	2,319	1,204	5,563	2,030	20,198
Cost	4,891	174	414	2,732	1,995	1,031	4,625	1,681	17,543
Variance	451	4	29	387	324	173	938	349	2,655
B									
A-2									
Test Project 1									
Budget	1,783	8,870	8,499	7,239	5,405	5,026	5,099	3,022	44,943
Cost	1,637	8,536	8,208	6,345	5,180	4,619	4,763	2,806	42,094
Variance	146	334	291	894	225	407	336	216	2,849
B-2									
Test Project 1									
Budget	4,634	2,295	1,847	1,242	2,830	3,729	1,124	885	18,586
Cost	4,546	2,295	1,847	1,242	2,799	3,218	1,124	719	17,790
Variance	88	0	0	0	31	511	0	166	796

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 2									
Budget	3,643	4,397	505	841	515	3,414	3,209	1,021	17,545
Cost	3,367	3,825	443	806	496	3,298	2,779	895	15,909
Variance	276	572	62	35	19	116	430	126	1,636
C-2									
Test Project 3									
Budget	2,056	1,927	3,047	3,129	2,676	4,587	4,113	2,319	23,854
Cost	1,718	1,846	2,625	2,889	2,190	4,125	3,464	2,270	21,127
Variance	338	81	422	240	486	462	649	49	2,727
C									
A-2									
Test Project 3									
Budget	4,580	1,614	3,157	1,456	1,322	2,202	2,651	2,625	19,607
Cost	4,268	1,389	3,118	1,388	1,137	2,202	2,466	2,198	18,166
Variance	312	225	39	68	185	0	185	427	1,441
B-2									
Test Project 1									
Budget	4,703	3,390	3,033	5,661	5,294	820	4,085	1,096	28,082
Cost	3,949	3,123	2,871	4,825	4,719	800	3,485	1,096	24,868
Variance	754	267	162	836	575	20	600	0	3,214
C-2									
Test Project 3									
Budget	3,590	921	3,614	1,496	1,375	4,641	5,882	4,913	26,432
Cost	3,437	921	3,395	1,225	1,214	4,641	4,816	4,773	24,422
Variance	153	0	219	271	161	0	1,066	140	2,010
MC									
A									
A-2									
Test Project 1									
Budget	1,991	3,872	3,091	837	5,834	5,600	2,517	628	24,370
Cost	1,623	3,281	3,049	688	4,770	4,801	2,120	614	20,946
Variance	368	591	42	149	1,064	799	397	14	3,424
Test Project 3									
Budget	5,020	2,499	3,597	4,378	1,039	1,894	1,296	2,705	22,428

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Cost	4,863	2,324	3,409	3,899	1,039	1,688	1,172	2,219	20,613
Variance	157	175	188	479	0	206	124	486	1,815
B-2									
Test Project 1									
Budget	1,251	5,738	1,884	4,351	4,290	82	66	2,814	20,476
Cost	1,087	4,863	1,852	4,255	3,645	76	66	2,814	18,658
Variance	164	875	32	96	645	6	0	0	1,818
C-2									
Test Project 2									
Budget	7,823	4,300	6,931	7,827	6,272	3,236	7,382	6,346	50,117
Cost	7,273	4,112	6,653	6,676	5,588	2,754	6,171	6,034	45,261
Variance	550	188	278	1,151	684	482	1,211	312	4,856
Test Project 3									
Budget	5,392	1,862	3,927	2,034	2,978	2,595	128	1,735	20,651
Cost	4,578	1,777	3,927	1,711	2,727	2,483	125	1,735	19,063
Variance	814	85	0	323	251	112	3	0	1,588
B									
A-2									
Test Project 3									
Budget	1,294	3,295	3,803	4,426	4,474	612	804	4,720	23,428
Cost	1,118	2,679	3,803	3,971	3,779	558	676	4,492	21,076
Variance	176	616	0	455	695	54	128	228	2,352
B-2									
Test Project 2									
Budget	2,928	4,638	5,832	1,569	1,196	7,913	9,029	1,158	34,263
Cost	2,422	4,566	5,214	1,431	1,081	7,111	8,141	1,002	30,968
Variance	506	72	618	138	115	802	888	156	3,295
Test Project 3									
Budget	4,805	3,806	5,222	3,107	2,314	2,084	3,948	2,977	28,263
Cost	4,460	3,474	4,357	3,107	1,881	2,027	3,773	2,835	25,914
Variance	345	332	865	0	433	57	175	142	2,349
C-2									
Test Project 3									
Budget	9,923	7,055	7,794	11,771	4,122	12,179	3,860	10,164	66,868

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Cost	8,856	6,713	7,099	11,396	3,893	10,574	3,351	9,455	61,337
Variance	1,067	342	695	375	229	1,605	509	709	5,531
C									
A-2									
Test Project 3									
Budget	2,246	4,112	6,706	3,932	1,693	5,120	4,379	10,998	39,186
Cost	2,065	3,928	6,003	3,529	1,528	4,559	4,181	9,660	35,453
Variance	181	184	703	403	165	561	198	1,338	3,733
B-2									
Test Project 1									
Budget	2,107	1,203	1,028	5,354	712	5,094	3,957	293	19,748
Cost	1,828	1,143	839	4,467	712	4,837	3,456	260	17,542
Variance	279	60	189	887	0	257	501	33	2,206
Test Project 2									
Budget	4,678	7,488	5,990	5,140	4,659	5,845	4,495	7,458	45,753
Cost	4,024	7,116	5,990	4,952	4,572	5,625	4,389	7,017	43,685
Variance	654	372	0	188	87	220	106	441	2,068
C-2									
Test Project 1									
Budget	5,386	5,772	3,653	5,579	1,962	334	5,245	2,550	30,481
Cost	4,766	4,742	3,318	4,833	1,742	300	4,518	2,134	26,353
Variance	620	1,030	335	746	220	34	727	416	4,128
N									
A									
A-2									
Test Project 2									
Budget	4,813	5,448	3,229	4,424	9,409	3,358	7,644	5,133	43,458
Cost	4,615	5,162	2,745	4,204	8,379	2,866	7,600	4,799	40,370
Variance	198	286	484	220	1,030	492	44	334	3,088
Test Project 3									
Budget	3,958	4,498	1,580	1,380	353	524	3,561	2,677	18,531
Cost	3,886	4,075	1,444	1,308	353	442	2,983	2,335	16,826
Variance	72	423	136	72	0	82	578	342	1,705
B-2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 2									
Budget	4,897	3,428	1,968	5,031	346	4,386	4,700	3,046	27,802
Cost	4,250	2,880	1,885	4,783	337	3,811	4,196	2,755	24,897
Variance	647	548	83	248	9	575	504	291	2,905
B									
A-2									
Test Project 3									
Budget	3,368	5,396	5,474	179	2,356	851	2,074	4,441	24,139
Cost	3,321	4,909	4,617	152	2,322	702	1,774	3,679	21,476
Variance	47	487	857	27	34	149	300	762	2,663
C-2									
Test Project 1									
Budget	2,632	3,961	4,865	1,157	274	5,953	2,313	1,495	22,650
Cost	2,359	3,589	3,970	994	236	4,987	1,960	1,297	19,392
Variance	273	372	895	163	38	966	353	198	3,258
C									
A-2									
Test Project 2									
Budget	2,931	1,766	906	2,868	2,015	2,315	4,912	3,253	20,966
Cost	2,931	1,568	737	2,483	1,811	1,919	4,045	2,973	18,467
Variance	0	198	169	385	204	396	867	280	2,499
Test Project 3									
Budget	2,356	793	1,944	1,632	3,305	972	825	632	12,459
Cost	2,061	655	1,725	1,367	3,252	843	782	522	11,207
Variance	295	138	219	265	53	129	43	110	1,252
B-2									
Test Project 2									
Budget	4,951	3,559	1,540	4,088	4,564	3,474	5,438	3,686	31,300
Cost	4,951	3,487	1,472	3,722	4,173	3,474	4,522	3,686	29,487
Variance	0	72	68	366	391	0	916	0	1,813
Test Project 3									
Budget	2,610	8,913	5,108	9,901	6,143	5,731	4,584	2,331	45,321
Cost	2,352	7,514	4,299	8,996	5,638	5,388	4,350	2,173	40,710
Variance	258	1,399	809	905	505	343	234	158	4,611

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
C-2									
Test Project 1									
Budget	52	4,809	4,201	2,645	1,022	325	1,295	5,031	19,380
Cost	43	4,544	3,663	2,574	1,007	320	1,055	4,711	17,917
Variance	9	265	538	71	15	5	240	320	1,463
Test Project 3									
Budget	689	6,118	1,195	6,169	6,142	1,597	8,481	7,620	38,011
Cost	665	5,595	1,177	5,734	5,302	1,481	7,173	6,712	33,839
Variance	24	523	18	435	840	116	1,308	908	4,172

DEPT - A subtype 1

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
F									
A									
A-2									
Test Project 2									
Budget	1,781	298	1,917	5,323	3,395	2,692	991	2,071	18,468
Cost	1,674	310	1,950	4,899	3,635	2,692	1,099	2,278	18,537
Variance	107	(12)	(33)	424	(240)	0	(108)	(207)	(69)
Test Project 3									
Budget	3,839	5,712	4,612	4,465	6,293	7,961	3,465	8,077	44,424
Cost	3,757	6,046	5,006	4,563	5,972	8,174	3,694	8,027	45,239
Variance	82	(334)	(394)	(98)	321	(213)	(229)	50	(815)
B-2									
Test Project 2									
Budget	4,783	1,746	169	205	4,736	1,873	793	3,533	17,838
Cost	4,672	1,838	169	188	4,575	1,873	728	3,788	17,831
Variance	111	(92)	0	17	161	0	65	(255)	7
Test Project 3									
Budget	3,890	2,570	1,042	2,287	3,155	1,948	1,802	1,126	17,820
Cost	4,116	2,547	961	2,416	3,010	1,809	1,795	1,094	17,748
Variance	(226)	23	81	(129)	145	139	7	32	72

B
A-2

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 1									
Budget	3,865	4,196	5,591	5,480	5,963	8,804	7,505	6,275	47,679
Cost	3,699	4,448	5,552	5,545	5,566	8,956	7,091	6,205	47,062
Variance	166	(252)	39	(65)	397	(152)	414	70	617
B-2									
Test Project 3									
Budget	2,082	2,357	998	4,941	4,252	3,340	3,107	2,743	23,820
Cost	2,240	2,357	998	4,697	4,449	3,110	3,232	2,827	23,910
Variance	(158)	0	0	244	(197)	230	(125)	(84)	(90)
C-2									
Test Project 2									
Budget	1,261	1,630	5,198	4,437	3,550	3,950	329	389	20,744
Cost	1,181	1,630	4,935	4,170	3,288	4,096	329	371	20,000
Variance	80	0	263	267	262	(146)	0	18	744
C									
A-2									
Test Project 2									
Budget	315	4,200	3,584	4,505	2,414	4,877	4,323	1,673	25,891
Cost	323	3,975	3,584	4,579	2,414	4,446	4,014	1,554	24,889
Variance	(8)	225	0	(74)	0	431	309	119	1,002
Test Project 3									
Budget	3,629	2,394	752	1,393	207	5,106	2,566	4,937	20,984
Cost	3,629	2,272	725	1,356	203	4,685	2,530	4,596	19,996
Variance	0	122	27	37	4	421	36	341	988
B-2									
Test Project 2									
Budget	3,481	4,636	6,160	5,176	7,889	3,455	7,443	3,536	41,776
Cost	3,547	4,504	6,023	5,152	7,743	3,424	7,816	3,584	41,793
Variance	(66)	132	137	24	146	31	(373)	(48)	(17)
F1									
A									
A-2									
Test Project 1									
Budget	2,277	3,103	3,297	1,352	2,706	2,660	3,713	3,752	22,860

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Cost	2,113	2,977	3,211	1,502	2,706	2,660	3,713	3,993	22,875
Variance	164	126	86	(150)	0	0	0	(241)	(15)
Test Project 2									
Budget	1,703	3,312	2,114	2,533	4,764	2,880	3,781	4,650	25,737
Cost	1,815	3,312	1,993	2,508	4,764	3,023	3,876	4,534	25,825
Variance	(112)	0	121	25	0	(143)	(95)	116	(88)
Test Project 3									
Budget	270	1,671	2,254	283	2,397	1,807	4,516	2,440	15,638
Cost	252	1,806	2,392	267	2,251	1,841	4,404	2,364	15,577
Variance	18	(135)	(138)	16	146	(34)	112	76	61
B-2									
Test Project 1									
Budget	1,151	2,494	1,195	2,041	826	2,889	1,902	728	13,226
Cost	1,080	2,472	1,302	2,244	764	2,952	2,051	675	13,540
Variance	71	22	(107)	(203)	62	(63)	(149)	53	(314)
Test Project 2									
Budget	401	553	2,345	2,742	101	4,418	4,772	4,858	20,190
Cost	376	518	2,143	2,574	101	4,299	4,723	4,628	19,362
Variance	25	35	202	168	0	119	49	230	828
Test Project 3									
Budget	4,205	5,825	6,121	5,071	6,549	2,612	7,665	5,512	43,560
Cost	4,225	5,550	5,896	5,119	6,958	2,544	7,715	5,292	43,299
Variance	(20)	275	225	(48)	(409)	68	(50)	220	261
C-2									
Test Project 1									
Budget	3,581	1,786	3,163	1,563	8,232	1,070	5,744	3,865	29,004
Cost	3,581	1,739	3,006	1,570	7,896	1,122	5,724	4,247	28,885
Variance	0	47	157	(7)	336	(52)	20	(382)	119
Test Project 3									
Budget	4,692	3,346	3,170	2,559	2,511	1,611	4,370	703	22,962
Cost	4,855	3,652	2,913	2,559	2,722	1,623	4,370	643	23,337
Variance	(163)	(306)	257	0	(211)	(12)	0	60	(375)
B									
A-2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 3									
Budget	995	5,431	9,949	2,269	7,247	5,150	6,227	2,726	39,994
Cost	1,045	5,630	9,103	2,412	7,263	4,830	6,470	2,734	39,487
Variance	(50)	(199)	846	(143)	(16)	320	(243)	(8)	507
B-2									
Test Project 3									
Budget	4,377	3,696	1,319	1,502	4,953	1,181	2,029	457	19,514
Cost	4,320	3,429	1,327	1,635	4,953	1,133	2,048	427	19,272
Variance	57	267	(8)	(133)	0	48	(19)	30	242
C-2									
Test Project 1									
Budget	4,174	4,248	1,257	685	2,518	4,492	3,015	744	21,133
Cost	4,187	3,876	1,390	694	2,324	4,222	2,745	765	20,203
Variance	(13)	372	(133)	(9)	194	270	270	(21)	930
Test Project 3									
Budget	4,001	1,844	460	3,896	142	3,465	4,721	2,762	21,291
Cost	3,996	1,899	497	4,327	155	3,457	4,721	2,587	21,639
Variance	5	(55)	(37)	(431)	(13)	8	0	175	(348)
C									
A-2									
Test Project 2									
Budget	3,328	600	680	2,536	4,790	1,159	498	976	14,567
Cost	3,633	602	661	2,638	4,983	1,215	538	1,033	15,303
Variance	(305)	(2)	19	(102)	(193)	(56)	(40)	(57)	(736)
B-2									
Test Project 1									
Budget	4,345	4,404	1,339	2,139	747	2,769	626	4,559	20,928
Cost	4,395	4,404	1,250	2,273	684	2,538	647	4,188	20,379
Variance	(50)	0	89	(134)	63	231	(21)	371	549
Test Project 3									
Budget	2,169	4,205	94	938	4,281	2,021	2,816	948	17,472
Cost	2,059	4,532	94	938	4,398	2,185	2,786	913	17,905
Variance	110	(327)	0	0	(117)	(164)	30	35	(433)
C-2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 1									
Budget	6,279	5,876	6,221	2,492	5,903	3,099	9,427	4,548	43,845
Cost	6,034	5,494	5,988	2,487	5,857	3,054	8,657	4,637	42,208
Variance	245	382	233	5	46	45	770	(89)	1,637
F2									
A									
A-2									
Test Project 2									
Budget	2,256	2,715	4,174	4,109	3,137	468	3,160	3,796	23,815
Cost	2,091	2,855	4,174	4,002	3,016	472	3,156	3,473	23,239
Variance	165	(140)	0	107	121	(4)	4	323	576
B-2									
Test Project 1									
Budget	6,100	1,967	6,783	5,112	5,233	7,198	3,542	4,703	40,638
Cost	6,148	2,080	6,907	5,359	4,925	7,198	3,542	5,017	41,176
Variance	(48)	(113)	(124)	(247)	308	0	0	(314)	(538)
Test Project 2									
Budget	4,434	1,704	3,138	4,049	3,273	2,133	1,189	48	19,968
Cost	4,715	1,592	3,145	4,049	3,273	1,998	1,208	45	20,025
Variance	(281)	112	(7)	0	0	135	(19)	3	(57)
C-2									
Test Project 1									
Budget	12,623	5,919	12,903	9,568	10,357	10,362	14,285	8,172	84,189
Cost	12,679	5,964	12,951	9,530	10,124	11,010	14,518	7,984	84,760
Variance	(56)	(45)	(48)	38	233	(648)	(233)	188	(571)
Test Project 2									
Budget	7,653	7,970	4,075	8,189	6,357	2,045	1,730	6,553	44,572
Cost	7,512	7,451	3,806	8,358	6,649	1,892	1,708	6,701	44,077
Variance	141	519	269	(169)	(292)	153	22	(148)	495
B									
A-2									
Test Project 3									
Budget	1,191	571	2,474	4,373	3,281	1,140	4,654	4,447	22,131
Cost	1,302	537	2,548	4,151	3,304	1,111	4,294	4,658	21,905

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	(111)	34	(74)	222	(23)	29	360	(211)	226
C-2									
Test Project 1									
Budget	2,991	2,854	3,751	6,890	2,888	8,437	3,321	5,810	36,942
Cost	3,028	2,973	3,755	6,632	2,892	8,879	3,225	5,699	37,083
Variance	(37)	(119)	(4)	258	(4)	(442)	96	111	(141)
Test Project 2									
Budget	2,884	3,250	3,800	5,430	1,054	1,030	4,428	3,977	25,853
Cost	2,767	3,090	3,893	4,961	1,087	1,134	4,135	3,775	24,842
Variance	117	160	(93)	469	(33)	(104)	293	202	1,011
Test Project 3									
Budget	217	4,889	4,060	2,298	5,098	5,150	2,008	420	24,140
Cost	218	4,889	3,887	2,175	4,738	4,731	1,864	420	22,922
Variance	(1)	0	173	123	360	419	144	0	1,218
C									
B-2									
Test Project 1									
Budget	933	4,449	1,721	3,491	3,545	1,756	3,490	2,591	21,976
Cost	937	4,516	1,761	3,523	3,699	1,871	3,389	2,776	22,472
Variance	(4)	(67)	(40)	(32)	(154)	(115)	101	(185)	(496)
Test Project 2									
Budget	1,441	5,217	3,695	4,028	720	3,880	2,688	3,637	25,306
Cost	1,486	4,795	3,570	4,028	747	3,850	2,850	3,345	24,671
Variance	(45)	422	125	0	(27)	30	(162)	292	635
C-2									
Test Project 1									
Budget	2,969	4,631	5,342	6,842	6,165	1,895	3,996	1,139	32,979
Cost	2,795	4,712	5,607	6,511	6,049	1,915	4,135	1,206	32,930
Variance	174	(81)	(265)	331	116	(20)	(139)	(67)	49
F3									
A									
A-2									
Test Project 1									
Budget	12,668	13,038	5,798	14,234	13,411	10,214	11,592	13,063	94,018

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Cost	13,178	12,624	6,085	13,940	13,910	10,239	11,341	13,709	95,026
Variance	(510)	414	(287)	294	(499)	(25)	251	(646)	(1,008)
B-2									
Test Project 1									
Budget	6,768	5,167	3,078	6,173	7,421	3,654	5,427	6,072	43,760
Cost	6,869	5,538	3,084	6,231	7,520	3,819	5,496	5,994	44,551
Variance	(101)	(371)	(6)	(58)	(99)	(165)	(69)	78	(791)
Test Project 2									
Budget	681	2,380	1,813	2,200	2,828	2,381	4,818	642	17,743
Cost	634	2,340	1,920	2,225	2,751	2,619	4,424	660	17,573
Variance	47	40	(107)	(25)	77	(238)	394	(18)	170
Test Project 3									
Budget	2,442	3,122	819	4,627	4,200	1,776	1,267	3,782	22,035
Cost	2,559	2,880	848	4,734	4,156	1,742	1,267	3,950	22,136
Variance	(117)	242	(29)	(107)	44	34	0	(168)	(101)
C-2									
Test Project 1									
Budget	1,909	3,723	1,317	865	1,586	4,112	3,091	2,828	19,431
Cost	1,882	3,658	1,325	821	1,756	4,164	3,281	2,772	19,659
Variance	27	65	(8)	44	(170)	(52)	(190)	56	(228)
Test Project 2									
Budget	2,345	3,354	2,649	1,983	1,356	595	2,223	502	15,007
Cost	2,264	3,497	2,649	2,108	1,326	606	2,271	511	15,232
Variance	81	(143)	0	(125)	30	(11)	(48)	(9)	(225)
Test Project 3									
Budget	2,087	3,587	4,474	4,264	2,799	284	311	4,627	22,433
Cost	2,205	3,365	4,474	4,721	3,006	274	310	4,654	23,009
Variance	(118)	222	0	(457)	(207)	10	1	(27)	(576)
B									
A-2									
Test Project 1									
Budget	2,238	1,574	3,852	2,557	3,235	2,054	4,138	1,799	21,447
Cost	2,359	1,574	3,844	2,816	3,589	1,901	4,158	1,799	22,040
Variance	(121)	0	8	(259)	(354)	153	(20)	0	(593)

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
B-2									
Test Project 3									
Budget	6,580	6,165	3,278	3,556	4,440	4,770	8,795	7,943	45,527
Cost	6,133	5,789	3,321	3,758	4,222	4,746	8,349	8,152	44,470
Variance	447	376	(43)	(202)	218	24	446	(209)	1,057
C-2									
Test Project 1									
Budget	1,438	3,218	2,849	1,460	4,594	2,222	3,142	4,885	23,808
Cost	1,571	3,444	3,105	1,425	4,662	2,465	3,326	4,488	24,486
Variance	(133)	(226)	(256)	35	(68)	(243)	(184)	397	(678)
Test Project 2									
Budget	1,523	3,472	1,509	53	3,083	89	604	3,122	13,455
Cost	1,681	3,279	1,509	55	2,972	81	604	2,931	13,112
Variance	(158)	193	0	(2)	111	8	0	191	343
Test Project 3									
Budget	3,771	3,766	950	5,388	7,788	3,384	7,473	7,469	39,989
Cost	4,025	3,824	943	5,406	7,365	3,530	7,128	7,814	40,035
Variance	(254)	(58)	7	(18)	423	(146)	345	(345)	(46)
C									
A-2									
Test Project 1									
Budget	2,509	382	4,748	657	2,730	4,032	377	870	16,305
Cost	2,547	360	4,868	713	2,730	3,824	377	844	16,263
Variance	(38)	22	(120)	(56)	0	208	0	26	42
Test Project 3									
Budget	3,400	1,592	4,017	2,402	4,658	4,478	3,967	416	24,930
Cost	3,231	1,592	4,017	2,603	4,941	4,956	4,190	459	25,989
Variance	169	0	0	(201)	(283)	(478)	(223)	(43)	(1,059)
B-2									
Test Project 1									
Budget	740	2,518	2,644	3,298	2,824	501	3,830	4,729	21,084
Cost	762	2,451	2,644	3,019	3,104	554	3,500	4,509	20,543
Variance	(22)	67	0	279	(280)	(53)	330	220	541
C-2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 2									
Budget	5,226	4,781	4,666	3,104	8,447	5,201	2,202	6,669	40,296
Cost	5,480	4,906	4,860	2,960	8,447	5,133	2,136	7,100	41,022
Variance	(254)	(125)	(194)	144	0	68	66	(431)	(726)
Test Project 3									
Budget	2,731	3,841	1,033	3,079	4,253	2,666	1,543	1,350	20,496
Cost	2,767	3,552	1,096	2,807	4,015	2,942	1,543	1,350	20,072
Variance	(36)	289	(63)	272	238	(276)	0	0	424
MC									
A									
A-2									
Test Project 1									
Budget	2,845	2,649	1,525	122	3,188	2,622	100	3,316	16,367
Cost	2,921	2,649	1,422	122	3,294	2,590	98	3,188	16,284
Variance	(76)	0	103	0	(106)	32	2	128	83
Test Project 2									
Budget	1,838	2,783	2,413	2,484	2,020	5,285	2,963	2,222	22,008
Cost	1,869	2,568	2,595	2,386	2,191	4,959	3,239	2,222	22,029
Variance	(31)	215	(182)	98	(171)	326	(276)	0	(21)
Test Project 3									
Budget	2,447	1,404	4,026	3,426	1,001	2,675	3,008	4,283	22,270
Cost	2,482	1,344	4,026	3,528	1,101	2,559	3,187	3,993	22,220
Variance	(35)	60	0	(102)	(100)	116	(179)	290	50
B-2									
Test Project 1									
Budget	553	1,649	824	1,453	1,402	360	3,609	4,380	14,230
Cost	517	1,806	791	1,375	1,368	360	3,405	4,198	13,820
Variance	36	(157)	33	78	34	0	204	182	410
C-2									
Test Project 2									
Budget	746	359	1,920	4,443	3,237	3,108	3,871	659	18,343
Cost	762	359	1,896	4,257	3,383	3,051	3,755	695	18,158
Variance	(16)	0	24	186	(146)	57	116	(36)	185
B									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
A-2									
Test Project 3									
Budget	7	328	3,198	2,314	1,241	2,616	3,205	5,174	18,083
Cost	7	309	3,198	2,182	1,241	2,701	3,205	4,707	17,550
Variance	0	19	0	132	0	(85)	0	467	533
B-2									
Test Project 1									
Budget	7,493	4,671	5,701	6,091	4,000	2,998	3,087	1,082	35,123
Cost	7,460	5,061	5,925	6,349	4,005	3,215	3,240	994	36,249
Variance	33	(390)	(224)	(258)	(5)	(217)	(153)	88	(1,126)
Test Project 2									
Budget	704	1,922	2,506	1,723	1,443	3,457	2,826	3,029	17,610
Cost	739	1,928	2,436	1,723	1,312	3,595	2,598	3,328	17,659
Variance	(35)	(6)	70	0	131	(138)	228	(299)	(49)
C-2									
Test Project 1									
Budget	1,683	2,627	5,125	3,264	417	2,805	69	832	16,822
Cost	1,649	2,415	4,664	3,209	417	2,734	64	841	15,993
Variance	34	212	461	55	0	71	5	(9)	829
Test Project 3									
Budget	1,282	4,729	1,557	1,973	3,380	3,557	2,556	3,939	22,973
Cost	1,251	4,528	1,439	2,107	3,116	3,798	2,505	3,715	22,459
Variance	31	201	118	(134)	264	(241)	51	224	514
C									
A-2									
Test Project 2									
Budget	2,254	4,555	2,224	3,174	4,142	3,709	2,147	4,032	26,237
Cost	2,390	4,168	2,239	3,403	3,952	3,868	1,996	3,741	25,757
Variance	(136)	387	(15)	(229)	190	(159)	151	291	480
Test Project 3									
Budget	3,966	3,055	6,148	3,687	1,409	2,366	5,470	9,958	36,059
Cost	4,245	3,148	6,093	3,931	1,391	2,349	5,546	9,557	36,260
Variance	(279)	(93)	55	(244)	18	17	(76)	401	(201)
B-2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 1									
Budget	1,185	3,652	1,310	584	4,207	1,980	2,936	3,047	18,901
Cost	1,180	3,358	1,264	612	3,846	2,171	2,773	3,256	18,460
Variance	5	294	46	(28)	361	(191)	163	(209)	441
Test Project 2									
Budget	2,074	128	2,885	553	2,621	1,974	887	5,115	16,237
Cost	2,077	133	2,925	553	2,824	1,975	849	4,766	16,102
Variance	(3)	(5)	(40)	0	(203)	(1)	38	349	135
C-2									
Test Project 1									
Budget	3,604	8,576	6,611	7,037	5,563	3,972	6,528	6,656	48,547
Cost	3,496	9,018	6,613	6,945	5,971	4,147	6,713	6,363	49,266
Variance	108	(442)	(2)	92	(408)	(175)	(185)	293	(719)
Test Project 2									
Budget	3,996	4,202	3,404	134	330	2,510	499	2,885	17,960
Cost	4,093	4,374	3,680	134	303	2,779	459	2,766	18,588
Variance	(97)	(172)	(276)	0	27	(269)	40	119	(628)
N									
A									
A-2									
Test Project 1									
Budget	101	3,962	3,003	3,830	3,034	3,448	3,036	2,906	23,320
Cost	105	4,101	3,065	4,025	3,314	3,406	3,232	3,056	24,304
Variance	(4)	(139)	(62)	(195)	(280)	42	(196)	(150)	(984)
Test Project 2									
Budget	3,540	4,238	1,300	4,945	4,957	2,599	5,255	1,672	28,506
Cost	3,540	3,889	1,300	4,945	4,711	2,542	4,812	1,662	27,401
Variance	0	349	0	0	246	57	443	10	1,105
Test Project 3									
Budget	3,007	4,151	4,358	4,973	2,136	379	2,766	1,652	23,422
Cost	3,183	4,013	4,307	4,835	2,096	402	3,001	1,808	23,645
Variance	(176)	138	51	138	40	(23)	(235)	(156)	(223)
C-2									
Test Project 2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Budget	9,838	3,700	2,607	2,223	5,688	6,418	5,316	2,402	38,192
Cost	9,240	3,700	2,516	2,328	5,453	6,952	5,119	2,387	37,695
Variance	598	0	91	(105)	235	(534)	197	15	497
Test Project 3									
Budget	4,799	4,542	5,932	6,175	4,235	6,388	8,437	561	41,069
Cost	4,467	4,411	6,130	6,197	3,940	6,271	8,471	556	40,443
Variance	332	131	(198)	(22)	295	117	(34)	5	626
B									
A-2									
Test Project 1									
Budget	2,251	3,370	2,556	1,733	3,754	2,677	2,764	3,213	22,318
Cost	2,131	3,105	2,681	1,733	3,724	2,677	2,764	3,105	21,920
Variance	120	265	(125)	0	30	0	0	108	398
B-2									
Test Project 3									
Budget	232	2,845	1,138	4,473	959	2,499	81	3,913	16,140
Cost	246	3,069	1,138	4,730	1,051	2,503	79	4,094	16,910
Variance	(14)	(224)	0	(257)	(92)	(4)	2	(181)	(770)
C-2									
Test Project 2									
Budget	5,581	7,426	5,480	9,265	5,029	4,956	5,219	4,720	47,676
Cost	5,754	7,276	5,610	9,335	4,913	5,026	5,257	4,706	47,877
Variance	(173)	150	(130)	(70)	116	(70)	(38)	14	(201)
C									
A-2									
Test Project 1									
Budget	5,445	5,330	2,109	8,297	7,763	4,140	1,275	7,816	42,175
Cost	5,135	4,987	2,110	8,495	7,858	4,019	1,258	7,908	41,770
Variance	310	343	(1)	(198)	(95)	121	17	(92)	405
Test Project 3									
Budget	68	1,956	2,249	4,580	2,490	2,347	3,626	3,061	20,377
Cost	69	1,833	2,067	4,983	2,502	2,255	3,471	3,084	20,264
Variance	(1)	123	182	(403)	(12)	92	155	(23)	113
B-2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 1									
Budget	3,495	8,118	2,633	2,998	6,781	3,843	6,168	4,968	39,004
Cost	3,315	8,709	2,633	3,109	7,267	3,738	6,589	4,968	40,328
Variance	180	(591)	0	(111)	(486)	105	(421)	0	(1,324)
C-2									
Test Project 2									
Budget	5,038	4,238	5,806	5,803	5,845	7,027	1,445	909	36,111
Cost	4,901	4,387	5,493	6,054	5,918	7,161	1,344	894	36,152
Variance	137	(149)	313	(251)	(73)	(134)	101	15	(41)

DEPT - A subtype 2

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
F									
A									
A-2									
Test Project 3									
Budget	3,615	3,206	1,541	1,210	261	2,585	1,538	2	13,958
Cost	4,182	4,225	1,897	1,388	295	2,946	1,959	2	16,894
Variance	(567)	(1,019)	(356)	(178)	(34)	(361)	(421)	0	(2,936)
B-2									
Test Project 1									
Budget	1,645	2,712	1,883	967	3,236	3,868	1,849	3,581	19,741
Cost	2,001	3,027	2,334	1,292	3,589	4,450	2,478	4,333	23,504
Variance	(356)	(315)	(451)	(325)	(353)	(582)	(629)	(752)	(3,763)
Test Project 3									
Budget	2,607	3,750	3,648	2,926	1,923	135	3,151	4,816	22,956
Cost	3,460	4,653	4,216	3,450	2,184	167	3,847	4,816	26,793
Variance	(853)	(903)	(568)	(524)	(261)	(32)	(696)	0	(3,837)
B									
A-2									
Test Project 1									
Budget	1,000	1,640	2,204	2,693	4,664	3,224	1,050	2,591	19,066
Cost	1,125	1,640	2,807	3,352	4,664	3,748	1,173	2,591	21,100
Variance	(125)	0	(603)	(659)	0	(524)	(123)	0	(2,034)

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
B-2									
Test Project 2									
Budget	4,371	2,250	2,526	1,703	2,398	3,768	3,243	3,383	23,642
Cost	4,371	2,943	2,526	2,142	2,946	4,200	4,073	3,817	27,018
Variance	0	(693)	0	(439)	(548)	(432)	(830)	(434)	(3,376)
C-2									
Test Project 1									
Budget	2,966	0	1,515	2,054	326	3,550	2,070	4,375	16,856
Cost	3,465	0	2,034	2,462	378	4,255	2,403	4,375	19,372
Variance	(499)	0	(519)	(408)	(52)	(705)	(333)	0	(2,516)
C									
A-2									
Test Project 3									
Budget	3,412	215	3,574	4,469	2,372	1,835	3,956	1,547	21,380
Cost	3,412	248	4,079	4,469	2,372	2,474	3,956	2,006	23,016
Variance	0	(33)	(505)	0	0	(639)	0	(459)	(1,636)
B-2									
Test Project 1									
Budget	3,429	1,151	4,012	4,009	3,012	3,610	3,213	3,337	25,773
Cost	4,417	1,450	4,840	4,895	3,740	4,620	3,563	4,288	31,813
Variance	(988)	(299)	(828)	(886)	(728)	(1,010)	(350)	(951)	(6,040)
Test Project 3									
Budget	1,908	133	2,661	1,961	58	4,636	326	4,967	16,650
Cost	2,418	179	3,242	2,248	66	4,636	401	4,967	18,157
Variance	(510)	(46)	(581)	(287)	(8)	0	(75)	0	(1,507)
F1									
A									
A-2									
Test Project 2									
Budget	1,397	2,299	655	3,696	309	2,330	2,715	3,328	16,729
Cost	1,816	3,037	655	4,989	309	3,148	3,282	4,268	21,504
Variance	(419)	(738)	0	(1,293)	0	(818)	(567)	(940)	(4,775)
B-2									
Test Project 3									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Budget	1,992	3,016	4,055	3,117	1,399	196	17	1,029	14,821
Cost	2,489	4,047	4,581	3,796	1,839	219	20	1,261	18,252
Variance	(497)	(1,031)	(526)	(679)	(440)	(23)	(3)	(232)	(3,431)
B									
A-2									
Test Project 2									
Budget	3,545	2,276	4,475	2,372	1,713	3,898	3,966	1,323	23,568
Cost	4,367	2,804	4,475	2,902	2,165	4,997	3,966	1,575	27,251
Variance	(822)	(528)	0	(530)	(452)	(1,099)	0	(252)	(3,683)
Test Project 3									
Budget	2,397	1,542	2,901	3,131	1,614	2,452	813	2,593	17,443
Cost	3,035	1,779	3,632	3,642	1,934	2,971	813	3,009	20,815
Variance	(638)	(237)	(731)	(511)	(320)	(519)	0	(416)	(3,372)
C-2									
Test Project 1									
Budget	507	2,539	2,300	3,689	979	255	903	4,478	15,650
Cost	614	3,327	2,976	4,203	1,310	255	1,169	4,977	18,831
Variance	(107)	(788)	(676)	(514)	(331)	0	(266)	(499)	(3,181)
Test Project 2									
Budget	2,652	3,237	2,961	2,836	1,029	910	3,291	885	17,801
Cost	3,468	3,605	4,010	3,415	1,334	1,182	4,143	1,041	22,198
Variance	(816)	(368)	(1,049)	(579)	(305)	(272)	(852)	(156)	(4,397)
C									
A-2									
Test Project 1									
Budget	6,410	4,666	3,569	3,737	7,371	5,224	1,886	5,103	37,966
Cost	7,629	5,428	4,435	4,686	7,371	6,093	1,926	6,626	44,194
Variance	(1,219)	(762)	(866)	(949)	0	(869)	(40)	(1,523)	(6,228)
Test Project 2									
Budget	4,885	4,815	6,389	3,654	2,634	1,892	3,638	5,396	33,303
Cost	5,967	5,587	7,682	4,584	3,195	2,330	4,612	6,763	40,720
Variance	(1,082)	(772)	(1,293)	(930)	(561)	(438)	(974)	(1,367)	(7,417)
B-2									
Test Project 1									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Budget	8	3,038	1,861	1,205	3	492	3,325	1,913	11,845
Cost	8	3,806	2,369	1,371	4	492	3,950	2,238	14,238
Variance	0	(768)	(508)	(166)	(1)	0	(625)	(325)	(2,393)
C-2									
Test Project 1									
Budget	1,571	3,406	6,423	4,777	4,265	5,867	5,606	2,243	34,158
Cost	1,880	4,411	7,936	5,757	5,226	6,355	7,001	2,649	41,215
Variance	(309)	(1,005)	(1,513)	(980)	(961)	(488)	(1,395)	(406)	(7,057)
Test Project 2									
Budget	202	944	1,849	1,152	4,756	1,801	233	681	11,618
Cost	226	944	2,139	1,462	4,756	2,174	313	888	12,902
Variance	(24)	0	(290)	(310)	0	(373)	(80)	(207)	(1,284)
Test Project 3									
Budget	299	1,321	1,798	1,315	3,703	1,448	2,777	1,411	14,072
Cost	299	1,697	1,798	1,662	3,703	1,920	3,243	1,790	16,112
Variance	0	(376)	0	(347)	0	(472)	(466)	(379)	(2,040)
F2									
A									
A-2									
Test Project 3									
Budget	558	1,198	451	3,603	556	1,624	2,770	804	11,564
Cost	656	1,522	561	4,874	556	1,926	3,307	982	14,384
Variance	(98)	(324)	(110)	(1,271)	0	(302)	(537)	(178)	(2,820)
B									
A-2									
Test Project 2									
Budget	5,182	4,009	3,115	1,182	4,754	3,092	3,985	1,841	27,160
Cost	5,893	4,884	3,772	1,334	5,789	4,055	4,897	2,362	32,986
Variance	(711)	(875)	(657)	(152)	(1,035)	(963)	(912)	(521)	(5,826)
B-2									
Test Project 1									
Budget	5,710	1,847	4,861	5,015	4,608	3,538	3,400	2,534	31,513
Cost	7,472	2,281	5,714	5,882	6,017	4,508	3,956	3,338	39,168
Variance	(1,762)	(434)	(853)	(867)	(1,409)	(970)	(556)	(804)	(7,655)

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
C-2									
Test Project 2									
Budget	984	123	2,312	4,273	3,307	266	1,656	1,081	14,002
Cost	1,157	150	3,085	4,775	4,315	356	2,092	1,395	17,325
Variance	(173)	(27)	(773)	(502)	(1,008)	(90)	(436)	(314)	(3,323)
Test Project 3									
Budget	6,865	12,726	6,645	10,993	7,638	6,314	9,856	5,037	66,074
Cost	8,773	15,588	8,107	13,757	9,224	8,102	11,926	6,452	81,929
Variance	(1,908)	(2,862)	(1,462)	(2,764)	(1,586)	(1,788)	(2,070)	(1,415)	(15,855)
C									
A-2									
Test Project 1									
Budget	2,617	4,787	3,118	3,139	3,703	4,987	4,962	8,398	35,711
Cost	2,910	4,963	3,154	3,888	4,524	5,538	5,492	8,398	38,867
Variance	(293)	(176)	(36)	(749)	(821)	(551)	(530)	0	(3,156)
Test Project 3									
Budget	4,122	4,620	2,879	4,432	5,356	6,107	3,055	6,914	37,485
Cost	5,018	5,581	3,839	5,378	5,472	7,416	3,599	8,773	45,076
Variance	(896)	(961)	(960)	(946)	(116)	(1,309)	(544)	(1,859)	(7,591)
C-2									
Test Project 1									
Budget	1,096	2,134	742	4,740	187	1,924	4,220	2,655	17,698
Cost	1,341	2,548	885	4,740	210	2,555	4,716	3,074	20,069
Variance	(245)	(414)	(143)	0	(23)	(631)	(496)	(419)	(2,371)
Test Project 3									
Budget	1,288	1,886	2,166	2,034	3,268	3,041	3,116	540	17,339
Cost	1,429	2,331	2,909	2,663	4,181	3,993	3,661	642	21,809
Variance	(141)	(445)	(743)	(629)	(913)	(952)	(545)	(102)	(4,470)
F3									
A									
A-2									
Test Project 1									
Budget	3,198	2,029	2,860	1,050	2,694	1,297	2,997	3,508	19,633
Cost	3,612	2,569	3,430	1,240	3,382	1,670	3,361	4,110	23,374

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	(414)	(540)	(570)	(190)	(688)	(373)	(364)	(602)	(3,741)
Test Project 3									
Budget	4,038	555	4,304	3,659	3,731	2,368	639	3,531	22,825
Cost	4,880	670	4,304	3,659	4,326	2,963	639	4,621	26,062
Variance	(842)	(115)	0	0	(595)	(595)	0	(1,090)	(3,237)
C-2									
Test Project 2									
Budget	4,023	3,318	4,164	1,258	4,739	1,250	1,051	745	20,548
Cost	4,793	3,956	4,164	1,451	4,739	1,422	1,051	848	22,424
Variance	(770)	(638)	0	(193)	0	(172)	0	(103)	(1,876)
Test Project 3									
Budget	1,136	3,958	3,713	3,037	723	3,707	2,343	3,204	21,821
Cost	1,465	4,574	4,572	3,401	864	4,723	2,932	3,757	26,288
Variance	(329)	(616)	(859)	(364)	(141)	(1,016)	(589)	(553)	(4,467)
B									
A-2									
Test Project 1									
Budget	6,019	4,646	1,125	1,625	2,883	5,050	3,433	2,535	27,316
Cost	7,428	5,523	1,277	2,158	3,567	6,210	4,155	3,287	33,605
Variance	(1,409)	(877)	(152)	(533)	(684)	(1,160)	(722)	(752)	(6,289)
Test Project 2									
Budget	866	1,971	767	202	2,241	2,850	1,673	3,698	14,268
Cost	1,039	2,201	967	240	2,744	3,517	2,228	4,291	17,227
Variance	(173)	(230)	(200)	(38)	(503)	(667)	(555)	(593)	(2,959)
B-2									
Test Project 2									
Budget	3,206	6,259	1,781	2,796	4,563	3,853	4,958	4,047	31,463
Cost	3,915	7,027	2,154	3,512	5,252	4,453	5,910	4,375	36,598
Variance	(709)	(768)	(373)	(716)	(689)	(600)	(952)	(328)	(5,135)
Test Project 3									
Budget	1,422	3,390	2,585	666	794	2,272	3,957	443	15,529
Cost	1,598	4,489	3,225	797	1,072	2,649	4,754	443	19,027
Variance	(176)	(1,099)	(640)	(131)	(278)	(377)	(797)	0	(3,498)
C-2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 1									
Budget	3,202	1,961	551	2,476	213	3,178	4,679	4,233	20,493
Cost	3,901	2,448	646	3,234	284	4,113	4,679	4,233	23,538
Variance	(699)	(487)	(95)	(758)	(71)	(935)	0	0	(3,045)
Test Project 2									
Budget	7,232	11,498	9,164	10,117	6,997	3,632	11,943	6,728	67,311
Cost	9,694	14,054	11,316	12,162	8,177	4,150	14,307	8,094	81,954
Variance	(2,462)	(2,556)	(2,152)	(2,045)	(1,180)	(518)	(2,364)	(1,366)	(14,643)
Test Project 3									
Budget	2,749	2,454	2,739	2,030	1,147	677	3,148	294	15,238
Cost	2,749	2,454	3,429	2,692	1,329	858	3,721	345	17,577
Variance	0	0	(690)	(662)	(182)	(181)	(573)	(51)	(2,339)
C									
A-2									
Test Project 1									
Budget	6,347	4,081	569	2,799	3,684	3,346	3,786	1,878	26,490
Cost	7,240	4,722	726	3,432	4,408	3,863	4,630	2,205	31,226
Variance	(893)	(641)	(157)	(633)	(724)	(517)	(844)	(327)	(4,736)
C-2									
Test Project 3									
Budget	842	2,488	2,228	3,637	429	3,707	32	398	13,761
Cost	842	3,199	2,525	3,637	429	4,900	38	398	15,968
Variance	0	(711)	(297)	0	0	(1,193)	(6)	0	(2,207)
MC									
A									
A-2									
Test Project 2									
Budget	4,063	4,948	6,645	272	2,568	3,988	2,004	3,316	27,804
Cost	4,973	4,948	7,478	358	3,019	4,682	2,506	3,893	31,857
Variance	(910)	0	(833)	(86)	(451)	(694)	(502)	(577)	(4,053)
B-2									
Test Project 1									
Budget	3,709	3,201	1,107	488	70	1,993	949	2,964	14,481
Cost	4,379	3,201	1,379	635	91	2,238	1,257	3,609	16,789

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	(670)	0	(272)	(147)	(21)	(245)	(308)	(645)	(2,308)
Test Project 2									
Budget	991	2,567	1,033	368	1,697	2,215	2,660	2,484	14,015
Cost	1,109	2,927	1,337	433	2,233	2,958	3,436	2,916	17,349
Variance	(118)	(360)	(304)	(65)	(536)	(743)	(776)	(432)	(3,334)
C-2									
Test Project 3									
Budget	9,098	6,131	7,305	9,976	4,708	5,640	4,558	5,771	53,187
Cost	9,895	7,570	8,824	11,931	5,770	6,961	4,723	6,773	62,447
Variance	(797)	(1,439)	(1,519)	(1,955)	(1,062)	(1,321)	(165)	(1,002)	(9,260)
B									
A-2									
Test Project 1									
Budget	4,425	1,749	1,289	810	186	1,079	103	2,514	12,155
Cost	4,425	2,053	1,429	900	211	1,079	121	2,934	13,152
Variance	0	(304)	(140)	(90)	(25)	0	(18)	(420)	(997)
C									
A-2									
Test Project 1									
Budget	1,782	2,658	3,313	2,967	2,160	34	2,567	1,259	16,740
Cost	2,276	3,441	4,361	3,677	2,590	42	3,210	1,594	21,191
Variance	(494)	(783)	(1,048)	(710)	(430)	(8)	(643)	(335)	(4,451)
Test Project 2									
Budget	2,961	3,070	3,383	4,420	2,809	2,678	1,678	1,519	22,518
Cost	3,629	3,473	3,978	4,973	3,621	3,392	2,237	1,765	27,068
Variance	(668)	(403)	(595)	(553)	(812)	(714)	(559)	(246)	(4,550)
Test Project 3									
Budget	2,720	2,452	3,047	3,636	629	4,027	977	3,541	21,029
Cost	3,685	3,038	3,047	3,636	629	4,701	1,127	4,337	24,200
Variance	(965)	(586)	0	0	0	(674)	(150)	(796)	(3,171)
B-2									
Test Project 3									
Budget	5,736	6,733	4,586	4,082	6,703	3,971	5,198	3,613	40,622
Cost	6,194	8,006	5,331	5,144	7,281	4,707	5,957	4,369	46,989

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	(458)	(1,273)	(745)	(1,062)	(578)	(736)	(759)	(756)	(6,367)
C-2									
Test Project 1									
Budget	4,412	203	2,737	801	2,173	2,398	4,061	2,570	19,355
Cost	4,412	253	3,646	1,011	2,891	3,083	4,925	2,932	23,153
Variance	0	(50)	(909)	(210)	(718)	(685)	(864)	(362)	(3,798)
N									
A									
A-2									
Test Project 2									
Budget	4,974	3,934	1,990	3,958	3,878	6,583	4,214	6,340	35,871
Cost	5,984	4,694	2,141	4,695	4,525	8,250	5,129	7,493	42,911
Variance	(1,010)	(760)	(151)	(737)	(647)	(1,667)	(915)	(1,153)	(7,040)
Test Project 3									
Budget	926	3,235	128	3,860	296	1,738	938	105	11,226
Cost	1,159	4,005	156	3,860	375	1,988	1,069	117	12,729
Variance	(233)	(770)	(28)	0	(79)	(250)	(131)	(12)	(1,503)
B-2									
Test Project 3									
Budget	235	2,340	1,834	3,470	337	4,283	392	653	13,544
Cost	306	3,073	2,095	4,380	398	4,865	392	885	16,394
Variance	(71)	(733)	(261)	(910)	(61)	(582)	0	(232)	(2,850)
C-2									
Test Project 1									
Budget	2,864	2,116	1,941	4,436	2,569	3,344	4	3,659	20,933
Cost	3,681	2,422	2,157	4,436	3,007	3,719	5	4,144	23,571
Variance	(817)	(306)	(216)	0	(438)	(375)	(1)	(485)	(2,638)
Test Project 2									
Budget	1,180	3,014	3,413	2,936	2,783	1,590	1,132	2,570	18,618
Cost	1,544	3,372	4,592	3,580	3,233	2,047	1,337	3,192	22,897
Variance	(364)	(358)	(1,179)	(644)	(450)	(457)	(205)	(622)	(4,279)
B									
A-2									
Test Project 2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Budget	2,890	3,386	209	2,833	2,321	2,593	1,219	2,860	18,311
Cost	3,570	3,978	237	3,185	2,753	3,312	1,352	3,828	22,215
Variance	(680)	(592)	(28)	(352)	(432)	(719)	(133)	(968)	(3,904)
B-2									
Test Project 1									
Budget	1,211	2,070	3,332	339	2,941	78	3,969	930	14,870
Cost	1,532	2,577	3,694	439	2,941	78	3,969	1,118	16,348
Variance	(321)	(507)	(362)	(100)	0	0	0	(188)	(1,478)
Test Project 2									
Budget	2,990	1,034	3,249	3,781	4,338	1,411	695	2,498	19,996
Cost	2,990	1,034	4,257	4,928	4,839	1,819	873	3,238	23,978
Variance	0	0	(1,008)	(1,147)	(501)	(408)	(178)	(740)	(3,982)
Test Project 3									
Budget	2,145	2,885	2,094	3,536	3,290	7,496	1,938	1,107	24,491
Cost	2,550	2,885	2,167	4,341	4,199	8,773	2,399	1,209	28,523
Variance	(405)	0	(73)	(805)	(909)	(1,277)	(461)	(102)	(4,032)
C-2									
Test Project 1									
Budget	806	3,526	1,152	155	2,252	1,443	1,778	4,747	15,859
Cost	985	4,356	1,472	155	2,252	1,685	2,009	4,747	17,661
Variance	(179)	(830)	(320)	0	0	(242)	(231)	0	(1,802)
Test Project 2									
Budget	1,016	2,412	2,053	4,863	2,755	3,637	3,580	3,855	24,171
Cost	1,331	3,219	2,451	4,863	2,755	4,155	4,175	4,360	27,309
Variance	(315)	(807)	(398)	0	0	(518)	(595)	(505)	(3,138)
C									
A-2									
Test Project 1									
Budget	3,721	6,447	7,824	7,896	5,714	4,874	5,056	2,126	43,658
Cost	4,669	7,793	8,705	9,050	6,785	5,772	5,957	2,211	50,942
Variance	(948)	(1,346)	(881)	(1,154)	(1,071)	(898)	(901)	(85)	(7,284)
Test Project 2									
Budget	1,750	4,052	4,841	3,094	2,889	2,101	1,993	396	21,116
Cost	2,157	4,052	4,841	3,094	2,889	2,330	2,625	503	22,491

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	(407)	0	0	0	0	(229)	(632)	(107)	(1,375)
B-2									
Test Project 3									
Budget	1,473	1,972	3,851	68	57	496	86	2,564	10,567
Cost	1,473	2,566	4,486	86	69	556	97	3,368	12,701
Variance	0	(594)	(635)	(18)	(12)	(60)	(11)	(804)	(2,134)
C-2									
Test Project 1									
Budget	3,365	220	3,379	1,479	2,706	1,944	487	2,477	16,057
Cost	4,506	220	3,781	1,717	3,591	2,386	566	3,351	20,118
Variance	(1,141)	0	(402)	(238)	(885)	(442)	(79)	(874)	(4,061)
Test Project 2									
Budget	3,303	1,671	564	2,911	3,050	4,124	3,059	620	19,302
Cost	3,303	1,925	645	3,760	3,638	4,694	3,670	721	22,356
Variance	0	(254)	(81)	(849)	(588)	(570)	(611)	(101)	(3,054)
Test Project 3									
Budget	1,818	1,133	2,807	3,714	4,065	4,044	416	1,521	19,518
Cost	2,166	1,373	2,807	3,714	4,886	4,838	563	1,882	22,229
Variance	(348)	(240)	0	0	(821)	(794)	(147)	(361)	(2,711)

DEPT - B

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
F									
A									
A-2									
Test Project 2									
Budget	790	1,391	2,987	1,120	3,914	2,626	3,010	4,695	20,533
Cost	958	1,499	3,058	1,158	4,184	3,182	3,426	4,885	22,350
Variance	(168)	(108)	(71)	(38)	(270)	(556)	(416)	(190)	(1,817)
B-2									
Test Project 1									
Budget	5,187	1,591	4,755	5,104	1,779	5,404	6,673	3,338	33,831
Cost	5,287	1,766	5,034	5,223	1,987	5,484	7,085	4,046	35,912
Variance	(100)	(175)	(279)	(119)	(208)	(80)	(412)	(708)	(2,081)

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 2									
Budget	3,012	2,119	142	4,899	279	403	1,807	1,980	14,641
Cost	3,012	2,524	172	4,962	285	447	1,963	2,072	15,437
Variance	0	(405)	(30)	(63)	(6)	(44)	(156)	(92)	(796)
C-2									
Test Project 2									
Budget	3,616	3,916	3,341	777	1,074	2,979	2,432	1,025	19,160
Cost	3,616	4,144	4,082	813	1,263	2,979	2,741	1,128	20,766
Variance	0	(228)	(741)	(36)	(189)	0	(309)	(103)	(1,606)
B									
A-2									
Test Project 3									
Budget	2,781	1,597	4,594	3,255	1,326	662	3,544	2,499	20,258
Cost	2,890	1,970	4,674	3,412	1,534	701	4,288	2,954	22,423
Variance	(109)	(373)	(80)	(157)	(208)	(39)	(744)	(455)	(2,165)
B-2									
Test Project 2									
Budget	3,425	928	1,047	2,872	4,182	3,666	2,178	4,120	22,418
Cost	3,709	1,092	1,131	3,381	4,935	4,196	2,448	4,487	25,379
Variance	(284)	(164)	(84)	(509)	(753)	(530)	(270)	(367)	(2,961)
C-2									
Test Project 1									
Budget	3,812	3,134	3,279	3,633	3,319	2,631	5,934	1,125	26,867
Cost	4,065	3,415	3,304	3,917	3,342	2,659	6,592	1,244	28,538
Variance	(253)	(281)	(25)	(284)	(23)	(28)	(658)	(119)	(1,671)
Test Project 2									
Budget	3,508	839	1,918	1,160	1,213	2,031	824	108	11,601
Cost	3,613	963	2,233	1,223	1,290	2,241	937	124	12,624
Variance	(105)	(124)	(315)	(63)	(77)	(210)	(113)	(16)	(1,023)
Test Project 3									
Budget	1,612	3,642	2,201	1,300	2,981	2,259	2,326	3,534	19,855
Cost	1,645	3,924	2,573	1,455	3,262	2,614	2,387	4,022	21,882
Variance	(33)	(282)	(372)	(155)	(281)	(355)	(61)	(488)	(2,027)
C									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
B-2									
Test Project 1									
Budget	5,281	6,942	3,799	2,053	4,799	3,500	2,010	4,936	33,320
Cost	6,234	8,381	4,439	2,291	5,397	4,096	2,338	5,214	38,390
Variance	(953)	(1,439)	(640)	(238)	(598)	(596)	(328)	(278)	(5,070)
C-2									
Test Project 1									
Budget	3,196	422	2,733	3,948	82	1,252	2,439	3,199	17,271
Cost	3,724	470	3,019	4,247	90	1,407	2,676	3,365	18,998
Variance	(528)	(48)	(286)	(299)	(8)	(155)	(237)	(166)	(1,727)
F1									
A									
A-2									
Test Project 1									
Budget	1,233	1,633	1,834	3,477	3,007	1,980	3,987	411	17,562
Cost	1,434	1,753	2,249	3,600	3,345	2,083	4,829	458	19,751
Variance	(201)	(120)	(415)	(123)	(338)	(103)	(842)	(47)	(2,189)
B-2									
Test Project 2									
Budget	2,644	2,230	2,511	4,483	4,489	1,054	3,873	3,356	24,640
Cost	2,644	2,323	2,766	4,483	4,734	1,069	4,637	3,975	26,631
Variance	0	(93)	(255)	0	(245)	(15)	(764)	(619)	(1,991)
B									
A-2									
Test Project 1									
Budget	4,157	4,080	2,389	2,269	3,472	2,374	4,088	1,204	24,033
Cost	4,474	4,156	2,713	2,421	3,882	2,374	4,699	1,204	25,923
Variance	(317)	(76)	(324)	(152)	(410)	0	(611)	0	(1,890)
Test Project 2									
Budget	1,705	4,841	3,531	3,115	4,646	2,416	3,613	1,934	25,801
Cost	1,705	4,841	3,531	3,566	4,646	2,803	4,460	1,934	27,486
Variance	0	0	0	(451)	0	(387)	(847)	0	(1,685)
B-2									
Test Project 1									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Budget	1,390	4,607	284	2,136	2,816	1,033	2,615	3,206	18,087
Cost	1,680	4,607	284	2,596	2,816	1,211	3,054	3,673	19,921
Variance	(290)	0	0	(460)	0	(178)	(439)	(467)	(1,834)
Test Project 2									
Budget	968	4,058	2,690	1,617	3,512	2,525	3,795	2,086	21,251
Cost	989	4,390	2,935	1,700	3,702	2,525	3,795	2,170	22,206
Variance	(21)	(332)	(245)	(83)	(190)	0	0	(84)	(955)
C-2									
Test Project 2									
Budget	753	4,086	4,228	1,404	1,817	700	4,748	2,563	20,299
Cost	834	4,392	4,662	1,404	2,063	776	4,914	2,657	21,702
Variance	(81)	(306)	(434)	0	(246)	(76)	(166)	(94)	(1,403)
Test Project 3									
Budget	4,013	2,836	719	215	675	2,642	4,196	762	16,058
Cost	4,197	3,342	846	215	734	2,899	4,540	762	17,535
Variance	(184)	(506)	(127)	0	(59)	(257)	(344)	0	(1,477)
C									
A-2									
Test Project 3									
Budget	3,220	6,263	7,456	3,851	3,036	3,614	4,094	5,172	36,706
Cost	3,687	7,442	7,599	4,119	3,351	3,764	4,141	5,715	39,818
Variance	(467)	(1,179)	(143)	(268)	(315)	(150)	(47)	(543)	(3,112)
B-2									
Test Project 2									
Budget	9,147	4,645	4,967	1,876	2,295	6,495	4,648	2,378	36,451
Cost	9,209	5,078	5,460	2,281	2,729	7,266	5,224	2,606	39,853
Variance	(62)	(433)	(493)	(405)	(434)	(771)	(576)	(228)	(3,402)
C-2									
Test Project 1									
Budget	4,098	4,249	2,808	511	2,722	285	3,119	153	17,945
Cost	4,098	4,577	2,901	590	3,252	346	3,573	153	19,490
Variance	0	(328)	(93)	(79)	(530)	(61)	(454)	0	(1,545)
Test Project 3									
Budget	3,776	215	4,246	1,824	226	1,261	2,209	2,451	16,208

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Cost	4,560	215	4,988	2,190	237	1,477	2,238	2,531	18,436
Variance	(784)	0	(742)	(366)	(11)	(216)	(29)	(80)	(2,228)
F2									
A									
A-2									
Test Project 3									
Budget	3,137	2,295	1,129	176	3,415	2,421	2,008	3,007	17,588
Cost	3,310	2,618	1,146	208	4,074	2,421	2,125	3,428	19,330
Variance	(173)	(323)	(17)	(32)	(659)	0	(117)	(421)	(1,742)
B-2									
Test Project 3									
Budget	6,571	9,657	10,545	6,790	5,913	4,563	8,471	13,852	66,362
Cost	7,298	10,244	12,045	6,949	6,190	5,002	9,467	14,725	71,920
Variance	(727)	(587)	(1,500)	(159)	(277)	(439)	(996)	(873)	(5,558)
C-2									
Test Project 3									
Budget	1,765	4,016	4,721	4,077	7,920	5,303	5,102	2,942	35,846
Cost	2,041	4,149	5,131	4,346	8,660	5,547	5,543	3,058	38,475
Variance	(276)	(133)	(410)	(269)	(740)	(244)	(441)	(116)	(2,629)
B									
B-2									
Test Project 1									
Budget	4,168	994	401	4,306	2,890	3,344	3,953	249	20,305
Cost	4,724	1,050	443	4,306	3,466	3,918	4,429	266	22,602
Variance	(556)	(56)	(42)	0	(576)	(574)	(476)	(17)	(2,297)
C									
B-2									
Test Project 2									
Budget	6,651	6,308	4,949	7,027	7,037	7,409	6,570	8,210	54,161
Cost	7,321	7,314	5,332	7,027	8,237	7,870	7,142	8,631	58,874
Variance	(670)	(1,006)	(383)	0	(1,200)	(461)	(572)	(421)	(4,713)
C-2									
Test Project 3									
Budget	2,490	871	2,885	4,606	3,472	4,586	4,418	3,419	26,747

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Cost	2,640	945	2,885	4,606	3,935	4,774	4,674	3,419	27,878
Variance	(150)	(74)	0	0	(463)	(188)	(256)	0	(1,131)
F3									
A									
A-2									
Test Project 2									
Budget	1,263	2,929	1,203	2,884	2,541	2,915	755	738	15,228
Cost	1,263	3,112	1,263	3,191	2,594	2,954	872	749	15,998
Variance	0	(183)	(60)	(307)	(53)	(39)	(117)	(11)	(770)
B-2									
Test Project 1									
Budget	4,661	5,968	4,321	5,926	5,968	3,124	3,645	2,786	36,399
Cost	5,396	6,372	4,784	6,721	6,281	3,763	4,227	2,854	40,398
Variance	(735)	(404)	(463)	(795)	(313)	(639)	(582)	(68)	(3,999)
Test Project 2									
Budget	3,829	3,683	3,378	2,857	5,086	1,820	4,051	304	25,008
Cost	3,988	4,265	3,896	2,903	5,172	2,054	4,751	360	27,389
Variance	(159)	(582)	(518)	(46)	(86)	(234)	(700)	(56)	(2,381)
Test Project 3									
Budget	417	1,722	4,652	3,048	2,906	1,423	1,202	1,774	17,144
Cost	458	1,797	4,716	3,181	2,906	1,423	1,442	1,937	17,860
Variance	(41)	(75)	(64)	(133)	0	0	(240)	(163)	(716)
C-2									
Test Project 2									
Budget	3,395	1,352	3,830	4,720	781	4,876	2,350	302	21,606
Cost	3,952	1,416	3,999	4,720	781	4,876	2,460	306	22,510
Variance	(557)	(64)	(169)	0	0	0	(110)	(4)	(904)
Test Project 3									
Budget	746	3,832	7,491	3,445	6,836	4,230	1,111	5,009	32,700
Cost	752	3,996	7,604	3,482	7,197	4,292	1,252	5,226	33,801
Variance	(6)	(164)	(113)	(37)	(361)	(62)	(141)	(217)	(1,101)
B									
A-2									
Test Project 1									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Budget	262	2,531	2,961	2,050	476	1,575	4,074	2,176	16,105
Cost	262	2,584	3,286	2,193	542	1,728	4,646	2,577	17,818
Variance	0	(53)	(325)	(143)	(66)	(153)	(572)	(401)	(1,713)
Test Project 2									
Budget	3,625	7,638	8,193	12,625	10,965	6,092	6,794	7,383	63,315
Cost	4,083	7,747	9,083	13,292	11,161	7,043	7,033	8,788	68,230
Variance	(458)	(109)	(890)	(667)	(196)	(951)	(239)	(1,405)	(4,915)
B-2									
Test Project 1									
Budget	2,268	1,012	223	4,268	467	1,908	973	880	11,999
Cost	2,751	1,042	262	4,658	488	2,298	1,118	910	13,527
Variance	(483)	(30)	(39)	(390)	(21)	(390)	(145)	(30)	(1,528)
Test Project 2									
Budget	2,489	1,940	4,460	2,075	3,525	801	3,240	420	18,950
Cost	3,044	2,134	4,796	2,408	3,799	964	3,854	439	21,438
Variance	(555)	(194)	(336)	(333)	(274)	(163)	(614)	(19)	(2,488)
Test Project 3									
Budget	7,176	7,479	7,911	4,660	4,813	3,964	5,812	1,076	42,891
Cost	8,065	8,607	8,611	5,127	5,544	4,471	6,081	1,276	47,782
Variance	(889)	(1,128)	(700)	(467)	(731)	(507)	(269)	(200)	(4,891)
C-2									
Test Project 2									
Budget	3,154	2,382	7,691	6,060	2,273	6,586	3,042	7,189	38,377
Cost	3,607	2,539	8,981	6,953	2,568	7,550	3,269	7,817	43,284
Variance	(453)	(157)	(1,290)	(893)	(295)	(964)	(227)	(628)	(4,907)
Test Project 3									
Budget	2,912	4,594	76	825	541	1,221	4,066	242	14,477
Cost	3,503	4,594	79	916	616	1,221	4,469	295	15,693
Variance	(591)	0	(3)	(91)	(75)	0	(403)	(53)	(1,216)
C									
A-2									
Test Project 1									
Budget	3,839	4,531	3,163	4,855	7,275	4,690	1,333	5,598	35,284
Cost	4,397	5,121	3,276	5,347	8,152	5,629	1,367	5,775	39,064

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	(558)	(590)	(113)	(492)	(877)	(939)	(34)	(177)	(3,780)
Test Project 3									
Budget	3,751	1,842	633	3,230	4,038	3,483	1,773	3,998	22,748
Cost	4,528	1,881	708	3,372	4,274	4,007	1,773	4,846	25,389
Variance	(777)	(39)	(75)	(142)	(236)	(524)	0	(848)	(2,641)
B-2									
Test Project 1									
Budget	2,024	4,026	753	3,451	1,381	4,545	3,910	1,036	21,126
Cost	2,480	4,370	765	4,117	1,381	4,848	4,756	1,263	23,980
Variance	(456)	(344)	(12)	(666)	0	(303)	(846)	(227)	(2,854)
Test Project 2									
Budget	3,389	3,489	2,424	2,113	3,542	4,301	828	1,377	21,463
Cost	3,791	3,648	2,938	2,502	3,989	4,519	891	1,439	23,717
Variance	(402)	(159)	(514)	(389)	(447)	(218)	(63)	(62)	(2,254)
C-2									
Test Project 2									
Budget	7,303	5,925	4,969	3,608	4,479	1,998	4,137	4,951	37,370
Cost	8,066	6,640	5,033	4,232	4,769	2,352	4,903	5,759	41,754
Variance	(763)	(715)	(64)	(624)	(290)	(354)	(766)	(808)	(4,384)
Test Project 3									
Budget	6,448	6,397	4,909	7,568	4,621	2,382	5,552	4,077	41,954
Cost	7,804	6,683	5,594	7,696	4,729	2,383	5,999	4,608	45,496
Variance	(1,356)	(286)	(685)	(128)	(108)	(1)	(447)	(531)	(3,542)
MC									
A									
A-2									
Test Project 1									
Budget	4,224	2,752	2,879	3,386	2,500	1,096	1,839	1,878	20,554
Cost	4,829	3,145	2,879	3,517	2,576	1,145	2,029	2,268	22,388
Variance	(605)	(393)	0	(131)	(76)	(49)	(190)	(390)	(1,834)
B-2									
Test Project 2									
Budget	1,228	7,187	5,180	6,028	5,923	6,889	6,958	6,105	45,498
Cost	1,334	8,591	5,704	6,888	6,893	7,584	8,162	6,678	51,834

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	(106)	(1,404)	(524)	(860)	(970)	(695)	(1,204)	(573)	(6,336)
C-2									
Test Project 1									
Budget	4,234	12,415	2,488	10,418	1,990	4,414	7,449	10,296	53,704
Cost	4,823	13,745	2,740	11,277	2,389	5,328	8,195	11,375	59,872
Variance	(589)	(1,330)	(252)	(859)	(399)	(914)	(746)	(1,079)	(6,168)
Test Project 2									
Budget	2,169	101	1,141	2,261	4,194	968	3,150	1,727	15,711
Cost	2,658	123	1,371	2,261	4,789	980	3,242	1,991	17,415
Variance	(489)	(22)	(230)	0	(595)	(12)	(92)	(264)	(1,704)
Test Project 3									
Budget	1,404	1,847	3,648	609	3,271	3,358	2,390	1,308	17,835
Cost	1,674	1,935	4,156	640	3,491	3,826	2,551	1,344	19,617
Variance	(270)	(88)	(508)	(31)	(220)	(468)	(161)	(36)	(1,782)
B									
A-2									
Test Project 2									
Budget	3,861	4,096	4,755	2,557	3,408	3,844	2,931	3,930	29,382
Cost	4,351	4,578	4,877	2,599	3,625	4,135	3,495	4,488	32,148
Variance	(490)	(482)	(122)	(42)	(217)	(291)	(564)	(558)	(2,766)
Test Project 3									
Budget	3,857	1,617	4,717	7,569	5,078	6,202	1,432	2,398	32,870
Cost	4,527	1,769	5,518	8,438	5,828	6,667	1,518	2,550	36,815
Variance	(670)	(152)	(801)	(869)	(750)	(465)	(86)	(152)	(3,945)
B-2									
Test Project 1									
Budget	1,971	268	68	2,113	4,426	4,937	832	2,352	16,967
Cost	2,371	306	75	2,444	4,652	4,937	879	2,744	18,408
Variance	(400)	(38)	(7)	(331)	(226)	0	(47)	(392)	(1,441)
Test Project 2									
Budget	2,988	1,117	3,032	2,910	1,686	1,774	545	4,227	18,279
Cost	2,988	1,332	3,032	2,910	1,716	2,187	584	4,990	19,739
Variance	0	(215)	0	0	(30)	(413)	(39)	(763)	(1,460)
C-2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 1									
Budget	3,953	3,771	1,226	1,539	2,483	3,465	3,810	2,308	22,555
Cost	3,953	4,096	1,262	1,558	2,786	3,960	4,289	2,542	24,446
Variance	0	(325)	(36)	(19)	(303)	(495)	(479)	(234)	(1,891)
Test Project 2									
Budget	1,073	4,786	4,953	3,144	3,461	4,166	6,879	929	29,391
Cost	1,302	5,362	4,985	3,384	4,189	4,543	7,852	1,029	32,646
Variance	(229)	(576)	(32)	(240)	(728)	(377)	(973)	(100)	(3,255)
C									
A-2									
Test Project 1									
Budget	2,187	1,126	2,347	2,011	1,199	446	2,014	1,479	12,809
Cost	2,187	1,318	2,347	2,052	1,199	508	2,417	1,671	13,699
Variance	0	(192)	0	(41)	0	(62)	(403)	(192)	(890)
Test Project 2									
Budget	3,246	3,417	401	2,294	2,040	1,317	220	2,799	15,734
Cost	3,246	4,206	401	2,448	2,131	1,424	254	3,312	17,422
Variance	0	(789)	0	(154)	(91)	(107)	(34)	(513)	(1,688)
C-2									
Test Project 2									
Budget	689	2,972	4,088	961	671	497	224	2,940	13,042
Cost	783	3,657	4,742	1,022	700	497	273	3,091	14,765
Variance	(94)	(685)	(654)	(61)	(29)	0	(49)	(151)	(1,723)
Test Project 3									
Budget	3,048	1,839	2,599	1,876	2,997	2,620	2,051	536	17,566
Cost	3,435	1,839	2,636	2,033	3,409	2,620	2,222	638	18,832
Variance	(387)	0	(37)	(157)	(412)	0	(171)	(102)	(1,266)
N									
A									
A-2									
Test Project 1									
Budget	2,085	4,623	3,479	3,644	2,433	2,315	4,781	4,343	27,703
Cost	2,553	4,788	3,570	4,203	2,930	2,549	4,781	4,433	29,807
Variance	(468)	(165)	(91)	(559)	(497)	(234)	0	(90)	(2,104)

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 2									
Budget	2,815	4,684	4,837	2,709	3,778	6,087	3,067	2,839	30,816
Cost	3,268	5,635	5,416	3,131	4,343	6,407	3,102	3,005	34,307
Variance	(453)	(951)	(579)	(422)	(565)	(320)	(35)	(166)	(3,491)
Test Project 3									
Budget	1,303	1,506	1,827	2,890	2,927	831	1,198	534	13,016
Cost	1,496	1,571	2,124	3,348	3,610	894	1,360	653	15,056
Variance	(193)	(65)	(297)	(458)	(683)	(63)	(162)	(119)	(2,040)
C-2									
Test Project 1									
Budget	63	2,967	4,407	718	1,173	2,682	3,234	1,273	16,517
Cost	74	2,967	4,715	835	1,209	3,084	3,498	1,378	17,760
Variance	(11)	0	(308)	(117)	(36)	(402)	(264)	(105)	(1,243)
B									
A-2									
Test Project 1									
Budget	1,746	2,113	4,511	1,260	345	3,274	142	400	13,791
Cost	2,116	2,275	4,511	1,441	345	3,980	163	453	15,284
Variance	(370)	(162)	0	(181)	0	(706)	(21)	(53)	(1,493)
Test Project 3									
Budget	2,467	458	479	2,779	1,047	3,821	879	886	12,816
Cost	2,772	491	489	2,912	1,260	4,393	879	1,030	14,226
Variance	(305)	(33)	(10)	(133)	(213)	(572)	0	(144)	(1,410)
B-2									
Test Project 1									
Budget	689	2,158	6,130	5,258	3,840	6,410	4,742	4,068	33,295
Cost	847	2,364	7,073	5,467	3,855	7,041	5,438	4,524	36,609
Variance	(158)	(206)	(943)	(209)	(15)	(631)	(696)	(456)	(3,314)
C									
A-2									
Test Project 1									
Budget	19	3,110	3,053	4,694	3,179	2,285	225	1,536	18,101
Cost	21	3,346	3,690	4,864	3,849	2,385	267	1,896	20,318
Variance	(2)	(236)	(637)	(170)	(670)	(100)	(42)	(360)	(2,217)

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 2									
Budget	2,175	2,095	3,028	3,859	4,007	7,244	7,467	3,858	33,733
Cost	2,181	2,331	3,463	4,486	4,262	7,824	7,811	3,948	36,306
Variance	(6)	(236)	(435)	(627)	(255)	(580)	(344)	(90)	(2,573)
C-2									
Test Project 1									
Budget	6,670	3,698	6,942	5,427	2,772	5,299	2,806	5,374	38,988
Cost	7,623	4,523	7,497	6,138	2,887	5,844	2,830	6,284	43,626
Variance	(953)	(825)	(555)	(711)	(115)	(545)	(24)	(910)	(4,638)
Test Project 2									
Budget	2,763	221	1,483	3,132	4,851	3,015	3,185	35	18,685
Cost	3,240	239	1,616	3,682	4,851	3,518	3,185	36	20,367
Variance	(477)	(18)	(133)	(550)	0	(503)	0	(1)	(1,682)

DEPT - C

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
F									
A									
A-2									
Test Project 3									
Budget	1,575	2,968	1,110	4,369	1,664	1,808	1,906	3,844	19,244
Cost	1,577	2,584	979	4,389	1,516	1,569	1,772	3,966	18,352
Variance	(2)	384	131	(20)	148	239	134	(122)	892
B-2									
Test Project 1									
Budget	2,051	4,009	4,384	2,624	5,250	3,434	3,090	5,242	30,084
Cost	2,149	4,009	4,323	2,567	4,890	3,183	3,215	4,808	29,144
Variance	(98)	0	61	57	360	251	(125)	434	940
C-2									
Test Project 2									
Budget	2,238	1,019	3,132	3,663	3,180	4,084	3,406	2,664	23,386
Cost	2,238	1,019	3,014	3,579	3,276	3,602	3,167	2,777	22,672
Variance	0	0	118	84	(96)	482	239	(113)	714
B									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
A-2									
Test Project 1									
Budget	1,349	4,765	3,313	398	2,441	2,322	1,943	1,554	18,085
Cost	1,164	4,830	3,455	398	2,499	2,322	1,766	1,499	17,933
Variance	185	(65)	(142)	0	(58)	0	177	55	152
B-2									
Test Project 1									
Budget	2,869	86	0	4,385	1,298	3,160	2,327	4,117	18,242
Cost	2,486	86	0	4,287	1,116	2,817	2,349	3,843	16,984
Variance	383	0	0	98	182	343	(22)	274	1,258
Test Project 2									
Budget	4,821	693	1,765	3,639	3,931	3,504	2,625	1,426	22,404
Cost	4,595	717	1,766	3,639	3,404	3,624	2,364	1,341	21,450
Variance	226	(24)	(1)	0	527	(120)	261	85	954
C									
B-2									
Test Project 3									
Budget	2,242	438	5,488	1,782	4,380	2,394	1,188	2,649	20,561
Cost	2,003	378	4,811	1,549	4,386	2,409	1,217	2,684	19,437
Variance	239	60	677	233	(6)	(15)	(29)	(35)	1,124
C-2									
Test Project 1									
Budget	4,578	2,553	6,011	2,945	3,613	7,609	3,416	6,624	37,349
Cost	4,253	2,491	5,630	2,960	3,224	7,076	3,040	6,624	35,298
Variance	325	62	381	(15)	389	533	376	0	2,051
Test Project 3									
Budget	3,210	1,114	4,782	693	2,792	4,578	2,968	3,080	23,217
Cost	3,210	1,056	4,874	694	2,536	4,578	3,085	2,690	22,723
Variance	0	58	(92)	(1)	256	0	(117)	390	494
F1									
A									
A-2									
Test Project 2									
Budget	6,553	2,977	1,043	7,780	823	3,104	6,954	6,267	35,501

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Cost	6,423	2,977	1,035	7,369	795	3,176	6,046	5,562	33,383
Variance	130	0	8	411	28	(72)	908	705	2,118
Test Project 3									
Budget	4,708	5,780	3,087	1,991	3,133	6,330	3,154	4,516	32,699
Cost	4,116	5,651	2,735	1,840	2,810	5,734	3,169	4,017	30,072
Variance	592	129	352	151	323	596	(15)	499	2,627
B-2									
Test Project 2									
Budget	2,927	3,604	2,834	511	2,127	2,016	2,133	2,749	18,901
Cost	2,927	3,374	2,877	462	2,000	2,028	1,922	2,556	18,146
Variance	0	230	(43)	49	127	(12)	211	193	755
C-2									
Test Project 1									
Budget	2,264	746	3,831	1,161	1,554	1,791	1,373	4,962	17,682
Cost	2,313	706	3,955	1,057	1,419	1,634	1,280	4,962	17,326
Variance	(49)	40	(124)	104	135	157	93	0	356
Test Project 3									
Budget	2,208	315	2,629	3,614	1,004	3,110	2,059	4,987	19,926
Cost	1,997	326	2,629	3,124	928	3,161	2,101	4,425	18,691
Variance	211	(11)	0	490	76	(51)	(42)	562	1,235
B									
A-2									
Test Project 2									
Budget	415	4,683	5,212	1,591	3,353	4,560	2,308	654	22,776
Cost	419	4,671	4,602	1,594	2,969	4,532	2,364	602	21,753
Variance	(4)	12	610	(3)	384	28	(56)	52	1,023
B-2									
Test Project 1									
Budget	2,304	4,437	533	1,248	789	702	2,803	4,443	17,259
Cost	2,200	4,622	504	1,238	792	702	2,816	4,435	17,309
Variance	104	(185)	29	10	(3)	0	(13)	8	(50)
Test Project 3									
Budget	8,110	5,872	4,388	5,280	8,174	3,680	7,784	7,393	50,681
Cost	7,401	5,213	3,989	5,172	7,343	3,759	7,161	6,674	46,712

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	709	659	399	108	831	(79)	623	719	3,969
C-2									
Test Project 1									
Budget	1,792	2,399	686	282	743	3,822	3,106	3,223	16,053
Cost	1,850	2,457	660	259	765	3,320	3,106	3,089	15,506
Variance	(58)	(58)	26	23	(22)	502	0	134	547
Test Project 2									
Budget	4,686	3,516	5,517	13,558	9,044	11,450	5,126	10,760	63,657
Cost	4,863	3,371	5,533	12,297	8,772	10,982	5,083	10,709	61,610
Variance	(177)	145	(16)	1,261	272	468	43	51	2,047
C									
A-2									
Test Project 1									
Budget	85	2,473	3,916	827	4,280	2,257	5,732	1,166	20,736
Cost	76	2,466	3,447	827	4,262	2,211	4,961	1,123	19,373
Variance	9	7	469	0	18	46	771	43	1,363
Test Project 3									
Budget	4,949	724	1,950	4,276	634	4,439	5,058	2,984	25,014
Cost	4,997	724	2,008	3,870	639	4,417	4,748	2,559	23,962
Variance	(48)	0	(58)	406	(5)	22	310	425	1,052
B-2									
Test Project 1									
Budget	5,576	3,467	721	54	3,344	2,572	3,547	1,614	20,895
Cost	4,838	3,078	724	54	3,354	2,239	3,395	1,432	19,114
Variance	738	389	(3)	0	(10)	333	152	182	1,781
Test Project 3									
Budget	5,018	8,246	1,352	3,646	2,974	6,488	3,028	7,313	38,065
Cost	5,212	7,823	1,258	3,522	2,809	6,435	2,983	6,869	36,911
Variance	(194)	423	94	124	165	53	45	444	1,154
C-2									
Test Project 2									
Budget	5,510	7,752	6,826	3,354	6,900	6,017	5,726	4,448	46,533
Cost	5,227	7,633	6,993	3,049	6,251	5,552	5,009	4,248	43,962
Variance	283	119	(167)	305	649	465	717	200	2,571

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 3									
Budget	3,893	4,087	1,573	3,149	1,401	1,128	4,388	3,907	23,526
Cost	4,018	3,775	1,378	2,885	1,386	1,146	4,477	4,000	23,065
Variance	(125)	312	195	264	15	(18)	(89)	(93)	461
F2									
A									
A-2									
Test Project 1									
Budget	2,375	4,779	1,065	5,561	3,361	2,627	4,031	4,567	28,366
Cost	2,044	4,230	1,065	4,866	3,361	2,616	3,698	3,918	25,798
Variance	331	549	0	695	0	11	333	649	2,568
Test Project 2									
Budget	4,070	8,156	4,839	5,330	1,355	8,127	8,709	7,057	47,643
Cost	3,570	7,802	4,468	5,330	1,402	7,563	8,009	6,263	44,407
Variance	500	354	371	0	(47)	564	700	794	3,236
Test Project 3									
Budget	3,273	4,785	3,663	5,096	4,951	4,653	1,931	4,228	32,580
Cost	3,226	4,572	3,731	4,846	4,883	4,686	1,876	4,217	32,037
Variance	47	213	(68)	250	68	(33)	55	11	543
B-2									
Test Project 1									
Budget	2,532	3,203	559	4,900	930	4,885	3,556	2,684	23,249
Cost	2,523	3,324	570	4,900	890	4,885	3,104	2,682	22,878
Variance	9	(121)	(11)	0	40	0	452	2	371
Test Project 3									
Budget	3,493	823	363	4,205	3,180	3,765	2,026	1,237	19,092
Cost	3,489	761	331	4,205	2,799	3,797	1,836	1,270	18,488
Variance	4	62	32	0	381	(32)	190	(33)	604
C-2									
Test Project 1									
Budget	3,374	3,156	7,747	8,808	8,136	5,811	5,325	5,690	48,047
Cost	3,021	2,990	7,348	8,549	7,159	5,360	5,310	5,498	45,235
Variance	353	166	399	259	977	451	15	192	2,812
B									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
A-2									
Test Project 3									
Budget	4,495	7,438	1,066	5,976	5,124	5,667	5,071	7,606	42,443
Cost	4,062	6,743	1,054	5,821	4,732	5,488	4,553	7,119	39,572
Variance	433	695	12	155	392	179	518	487	2,871
B-2									
Test Project 3									
Budget	1,214	1,782	1,097	4,759	4,900	1,659	1,131	2,613	19,155
Cost	1,079	1,693	1,135	4,759	4,434	1,657	1,131	2,531	18,419
Variance	135	89	(38)	0	466	2	0	82	736
C-2									
Test Project 2									
Budget	2,606	3,149	1,845	3,356	4,479	4,567	4,220	1,644	25,866
Cost	2,257	3,255	1,668	3,385	4,522	4,567	3,952	1,464	25,070
Variance	349	(106)	177	(29)	(43)	0	268	180	796
Test Project 3									
Budget	833	1,110	3,914	485	2,496	1,139	1,106	2,045	13,128
Cost	780	1,110	3,371	485	2,271	1,039	1,087	2,045	12,188
Variance	53	0	543	0	225	100	19	0	940
C									
A-2									
Test Project 1									
Budget	4,762	2,670	3,236	588	1,374	2,598	277	2,744	18,249
Cost	4,730	2,717	2,896	542	1,223	2,297	255	2,778	17,438
Variance	32	(47)	340	46	151	301	22	(34)	811
B-2									
Test Project 2									
Budget	6,701	8,839	6,835	5,638	7,557	5,248	3,246	8,134	52,198
Cost	6,260	8,503	6,744	5,585	7,478	4,992	3,162	7,761	50,485
Variance	441	336	91	53	79	256	84	373	1,713
Test Project 3									
Budget	244	3,911	1,351	4,975	3,488	1,292	466	819	16,546
Cost	253	3,533	1,351	4,975	3,556	1,286	438	829	16,221
Variance	(9)	378	0	0	(68)	6	28	(10)	325

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
C-2									
Test Project 2									
Budget	1,955	2,812	1,257	4,700	1,873	3,810	2,370	2,289	21,066
Cost	1,940	2,472	1,173	4,270	1,810	3,387	2,461	2,254	19,767
Variance	15	340	84	430	63	423	(91)	35	1,299
F3									
A									
A-2									
Test Project 3									
Budget	1,754	3,108	5,476	824	2,665	2,936	2,477	1,753	20,993
Cost	1,726	3,108	4,759	825	2,665	2,962	2,127	1,533	19,705
Variance	28	0	717	(1)	0	(26)	350	220	1,288
B-2									
Test Project 1									
Budget	5,015	1,623	8,196	1,867	2,215	9,200	4,427	5,108	37,651
Cost	4,499	1,481	7,613	1,851	2,096	9,189	4,251	4,656	35,636
Variance	516	142	583	16	119	11	176	452	2,015
Test Project 2									
Budget	28	1,785	4,737	647	426	3,894	2,736	588	14,841
Cost	24	1,785	4,737	598	371	3,470	2,822	522	14,329
Variance	4	0	0	49	55	424	(86)	66	512
Test Project 3									
Budget	5,009	1,854	3,352	2,158	1,010	1,263	1,723	248	16,617
Cost	4,925	1,934	3,324	1,953	930	1,228	1,572	226	16,092
Variance	84	(80)	28	205	80	35	151	22	525
B									
A-2									
Test Project 1									
Budget	1,816	18	2,846	3,212	2,621	5,028	4,906	3,176	23,623
Cost	1,816	17	2,796	2,909	2,391	4,486	4,276	3,062	21,753
Variance	0	1	50	303	230	542	630	114	1,870
Test Project 2									
Budget	5,107	4,803	2,858	1,410	2,699	243	1,068	2,073	20,261
Cost	4,895	4,285	2,802	1,410	2,495	235	971	1,821	18,914

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	212	518	56	0	204	8	97	252	1,347
C-2									
Test Project 3									
Budget	8,859	6,961	5,607	7,063	3,924	6,482	6,101	7,220	52,217
Cost	7,805	6,225	5,607	6,471	3,720	5,709	5,327	7,053	47,917
Variance	1,054	736	0	592	204	773	774	167	4,300
C									
B-2									
Test Project 1									
Budget	3,655	984	4,114	5,013	2,004	2,031	1,733	1,366	20,900
Cost	3,655	947	3,949	4,429	1,973	1,993	1,733	1,396	20,075
Variance	0	37	165	584	31	38	0	(30)	825
Test Project 3									
Budget	2,612	3,410	3,344	1,374	2,856	3,559	1,542	4,406	23,103
Cost	2,611	3,410	3,344	1,222	2,456	3,083	1,506	4,406	22,038
Variance	1	0	0	152	400	476	36	0	1,065
C-2									
Test Project 2									
Budget	4,858	6,295	1,010	1,733	2,403	6,796	5,213	8,495	36,803
Cost	4,599	6,113	1,007	1,589	2,404	6,513	4,748	7,791	34,764
Variance	259	182	3	144	(1)	283	465	704	2,039
MC									
A									
A-2									
Test Project 1									
Budget	3,300	5,907	6,247	3,985	1,814	8,487	9,501	7,034	46,275
Cost	3,326	5,433	5,968	3,988	1,615	7,590	9,235	6,704	43,859
Variance	(26)	474	279	(3)	199	897	266	330	2,416
B-2									
Test Project 1									
Budget	4,068	4,081	6,572	6,239	1,722	5,550	6,522	8,071	42,825
Cost	3,914	3,541	6,056	6,450	1,701	5,286	6,237	7,726	40,911
Variance	154	540	516	(211)	21	264	285	345	1,914
C-2									

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 2									
Budget	3,728	4,003	1,482	2,406	1,770	4,445	371	3,770	21,975
Cost	3,359	3,694	1,350	2,070	1,698	4,145	365	3,786	20,467
Variance	369	309	132	336	72	300	6	(16)	1,508
B									
A-2									
Test Project 2									
Budget	4,948	4,730	4,280	2,077	6,963	3,477	5,185	7,180	38,840
Cost	4,814	4,472	3,914	1,881	6,430	3,422	4,803	7,299	37,035
Variance	134	258	366	196	533	55	382	(119)	1,805
Test Project 3									
Budget	3,400	1,156	5,628	5,686	5,007	3,665	6,269	2,760	33,571
Cost	2,986	1,027	5,707	5,481	4,675	3,264	6,166	2,760	32,066
Variance	414	129	(79)	205	332	401	103	0	1,505
B-2									
Test Project 2									
Budget	2,619	4,183	838	1,964	1,190	2,484	3,629	2,628	19,535
Cost	2,296	4,027	804	1,867	1,100	2,461	3,629	2,628	18,812
Variance	323	156	34	97	90	23	0	0	723
C-2									
Test Project 1									
Budget	5,074	4,764	3,990	6,106	2,873	839	5,008	8,042	36,696
Cost	4,387	4,635	3,460	5,695	2,683	849	4,857	7,655	34,221
Variance	687	129	530	411	190	(10)	151	387	2,475
Test Project 3									
Budget	2,846	680	4,553	1,628	4,303	2,952	2,896	1,956	21,814
Cost	2,801	622	4,542	1,462	3,903	2,571	2,896	1,790	20,587
Variance	45	58	11	166	400	381	0	166	1,227
N									
A									
A-2									
Test Project 1									
Budget	7,590	3,222	2,547	5,643	5,058	8,727	5,276	5,668	43,731
Cost	7,039	3,088	2,416	5,558	4,948	8,393	4,568	5,368	41,378

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Variance	551	134	131	85	110	334	708	300	2,353
Test Project 2									
Budget	5,259	4,597	4,249	1,320	460	3,413	35	3,557	22,890
Cost	4,683	4,502	4,021	1,258	446	2,955	31	3,502	21,398
Variance	576	95	228	62	14	458	4	55	1,492
B-2									
Test Project 1									
Budget	3,655	2,126	1,471	115	2,937	2,714	4,930	1,582	19,530
Cost	3,759	2,107	1,525	115	2,761	2,416	4,651	1,582	18,916
Variance	(104)	19	(54)	0	176	298	279	0	614
Test Project 2									
Budget	2,506	2,493	4,686	5,087	1,335	7,462	1,364	5,675	30,608
Cost	2,506	2,390	4,408	5,297	1,238	7,149	1,267	5,400	29,655
Variance	0	103	278	(210)	97	313	97	275	953
C-2									
Test Project 1									
Budget	2,322	1,759	5,296	3,155	4,208	2,666	1,680	3,543	24,629
Cost	2,034	1,822	4,981	3,125	4,271	2,634	1,503	3,623	23,993
Variance	288	(63)	315	30	(63)	32	177	(80)	636
Test Project 3									
Budget	1,095	9,688	9,651	2,781	7,762	3,265	4,827	3,810	42,879
Cost	992	9,080	8,457	2,553	7,119	2,934	4,281	3,617	39,033
Variance	103	608	1,194	228	643	331	546	193	3,846
B									
A-2									
Test Project 2									
Budget	2,120	2,751	2,290	4,883	2,312	4,477	92	4,286	23,211
Cost	2,116	2,788	2,290	4,883	2,263	4,553	83	4,232	23,208
Variance	4	(37)	0	0	49	(76)	9	54	3
C-2									
Test Project 1									
Budget	5,042	640	4,288	2,572	3,114	1,050	4,170	2,145	23,021
Cost	4,576	592	4,121	2,410	2,785	958	4,204	2,111	21,757
Variance	466	48	167	162	329	92	(34)	34	1,264

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Test Project 2									
Budget	4,153	998	491	3,053	2,142	4,754	3,319	1,064	19,974
Cost	4,139	904	491	3,055	2,127	4,157	2,903	1,014	18,790
Variance	14	94	0	(2)	15	597	416	50	1,184
Test Project 3									
Budget	1,620	6,308	3,204	7,348	521	3,386	6,127	6,352	34,866
Cost	1,481	5,585	3,204	7,279	492	3,290	6,045	5,966	33,342
Variance	139	723	0	69	29	96	82	386	1,524
C									
A-2									
Test Project 1									
Budget	452	1,991	1,381	2,697	116	2,974	1,057	2,461	13,129
Cost	446	1,991	1,209	2,356	112	2,812	911	2,499	12,336
Variance	6	0	172	341	4	162	146	(38)	793
Test Project 3									
Budget	7,606	4,285	10,829	5,833	2,905	9,211	5,888	6,727	53,284
Cost	7,831	4,238	9,978	5,708	2,788	8,620	5,501	6,842	51,506
Variance	(225)	47	851	125	117	591	387	(115)	1,778
B-2									
Test Project 1									
Budget	747	709	804	3,496	814	3,478	1,108	4,963	16,119
Cost	747	699	763	3,537	791	3,052	1,065	4,557	15,211
Variance	0	10	41	(41)	23	426	43	406	908
Test Project 2									
Budget	2,008	3,765	5,512	2,889	151	1,081	16	4,987	20,409
Cost	1,725	3,766	4,911	2,690	130	1,095	16	4,987	19,320
Variance	283	(1)	601	199	21	(14)	0	0	1,089
Test Project 3									
Budget	2,252	1,537	583	2,923	2,660	4,512	4,158	410	19,035
Cost	2,005	1,403	583	2,550	2,774	4,428	3,634	415	17,792
Variance	247	134	0	373	(114)	84	524	(5)	1,243
C-2									
Test Project 3									
Budget	1,507	3,209	2,421	437	2,054	4,054	3,521	1,018	18,221

Category	FY25	FY26	FY27	FY28	FY29	FY30	FY31	FY32	TOTAL
Cost	1,545	3,209	2,421	447	1,960	4,054	3,161	923	17,720
Variance	(38)	0	0	(10)	94	0	360	95	501